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Introduction

ALLTEL Communications, Inc. (“ACI”) is a cellular and PCS provider subject to
the Phase II deployment requirements for Tier II carriers as contained in the
Commission’s Order to Stay, CC Docket No. 94-102, 17 FCC Rcd 14841 (2002) (“Stay
Order”). ACI has chosen an AGPS handset-based location technology to comply with
the Phase II E-911 requirements. Under the terms of the Stay Order, ACI was required to
begin selling and activating location capable handsets no later than March 1, 2003, and is
required to begin delivering Phase II enhanced service to PSAPs by the later of six
months of a bona fide PSAP request or March 1, 2003.ALLTEL has met its handset
deployment threshold, and is implementing Phase I and Phase 11 service to PSAPs in
accord with the activation time frames negotiated with the PSAPs. The instant report is
submitted pursuant to paras. 28-31 of the Stay Order.

ACI has continued to actively engage the PSAPs within its market areas to ensure
timely activation of both Phase I and Phase II E-911 services as early as possible given
the status and readiness of the particular PSAP, the availability of vendor equipment and
LEC upgrades, as well as the Commission’s deadlines for Phase II E-911 under the Stay
Order.

L Phase II AGPS Network Deployments

ACI notes that various parts of its multi-vendor network, including handsets, cell
sites, switches and the PDE/MPC, must all properly interface to provide seamless and
reliable location data. ACI summarizes the status of the necessary network upgrades and
deployments required for it to provide Phase II functions.

Switch Upgrades. ACI’s network contains switches from each of the major
vendors — Lucent, Nortel and Motorola. ACI has completed the software loads in its
switches and cell sites as required and has tested its AGPS solution in selected markets
served by each type of switch.

MPC/PDE. The redundant MPC/PDEs has been deployed and tested, and is
fundamentally stable. Redundant trunking between the units has been implemented.
ALLTEL has configured its system consistent with the standard E-2 interface and has
completed testing. As discussed below, and as the Commission has acknowledged,
further real-world testing of the MPC/PDE is necessary on a PSAP-by-PSAP basis to
ensure end-to-end functionality. ACI is engaged in such testing with capable PSAPs

prior to cutting to live service.
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IL Handset Deployment

The Stay Order requires that ACI, as a Tier II carrier, begin selling and activating
Al I-capable handsets by March 1, 2003. As previously reported, ALLTEL began
deploying and activating its first ALI capable handsets in its markets on June 30, 2002 in
compliance with this requirement. It fully expects to meet the May 31, 2003 handset
deployment threshold (25% of new activations) and continues to target end of 3Q 2003
for reaching the 100% of digital handset deployment threshold. The following is a
summary list of AGPS enabled handsets distributed by ALLTEL and their launch dates:

Audiovox 9155 6/30/02
Kyocera 2325 10/4/02
Motorola 120e 10/10/02
Kyocera 7135 11702
Audiovox 9500 11/02

Toshiba CDM9500 11/02
Kyocera 3225 3/03

Motorola T720 2/03

NOKIA 35851 mid June 2003
Motorola VoOx August, 2003,

III.  Accuracy Requirements and Methodelogy

ACT’s extensive testing and evaluation processes were previously reported and
detailed in its First and Second Reports. ACI has transitioned from testing and
evaluation of its AGPS solution, which ACI believes is compliant with the Commission’s
rules and consistent with OET Bulletin 71, to real-world deployment of its technology in
response to valid PSAP requests. ACI has contracted with TechnoCom to develop
procedures and provide assistance to establish proper techniques to configure each cell
site and sector as well as to ensure accurate delivery of Phase II location information to
capable PSAPs. ACI and TechnoCom are working closely with individual capable
PSAPs to further test and refine the accuracy and reliability of its solution, taking into
account the particulars of each individual PSAP’s network and capabilities. In all
markets in which PSAPs have requested service ACI is capable of transmitting Phase II-
compliant ALI to the PSAP for all of its MSC vendors — Lucent, Nortel and Motorola.
As discussed below, additional testing is required as individual PSAPs complete their
own upgrades and deployment proceeds on a PSAP by PSAP basis. Finally, ACI
continues to test new ALl-capable handsets prior to their acceptance into its product line
to establish benchmarks for Phase II location accuracy.

IV.  Deployment Issues
As previously reported, ACI has encountered the same PSAP, vendor and LEC

tssues as well as the technology hurdles normally experienced with the initial deployment
of a maturing technology. These issues have arisen in both the Phase I and Phase II



contexts. Many of these hurdles have since been overcome in most markets, and ACI
believes that in most markets, remaining problems can continue to be resolved in time for
timely deployment of Phase II to PSAPs.

ACT has aggressively worked to resolve the previously reported integration
problems with the PDE and MPC products. These problems involved interpretation of
standardized interfaces between different vendor platforms and the fact that commercial
test equipment to verify and assist in the deployment of this AGPS technology was still
being developed. Testing equipment is now available, and ACI has since been able to
resolve many of these issues, particularly in its Lucent and Nortel markets. Developing
the test method for the Motorola markets has proven more difficult, but ACI nevertheless
expects that the deficiencies experienced can be resolved well in advance to meet the
required target dates for launching service to individual capable PSAPs.

V. Status of Phase I and Phase II Deployment Efforts.

ACI continues to strive for early E-911 deployment. Substantial progress has
been made in its efforts to deploy Phase I and Phase II service. For example, ALLTEL
had deployed Phase II in four markets as of its Second Quarterly Report. ALLTEL
reports herein that over seventy PSAPs have now been cut-live with Phase II service.
Additional markets are moving toward live Phase II deployment rapidly and ACI has
established good working relationships with the PSAPs in its markets.

A. Phase ]

ALLTEL has deployed Phase I service in response to approximately 455 PSAP
requests. ALLTEL has approximately 129 PSAP requests for Phase I in progress. Of this
number, approximately 97 are currently in process with implementation scheduled for the
agreed upon deployment date listed in the attached spreadsheets. 32 requests remain
pending due to the various reasons delineated in the “Notes” section of the attached
spreadsheets.

B. Phase I1

To date ALLTEL has received 146 Phase II requests. Of this number, 70 requests
have been met and service has been cut-live, while 76 requests remain pending with
deployment scheduled for the agreed upon dates listed on the attached spreadsheets.

Detailed spreadsheets on both Phase I and Phase II deployment schedules are
contained in the appendices to this filing. ALLTEL would be pleased to provide the
Commission with such additional information as it may require.

C. General Condition

Technology tssues for ACI's multi-vendor network have largely been resolved,
and ALLTEL is working aggressively on a PSAP-by-PSAP basis and is cautiously



optimistic that Phase II deployment will expedite even further in the coming months. It is
likely, however, that some minor delays will result in Phase II service in some markets.
As of March 1, 2003, ACI had have taken all the steps not dependent on PSAP readiness:
it had completed all hardware and software upgrades necessary in its own network and
completed testing; accounted for all trunking between its system to the selective router
and the ALI database; and established and maintained contact with the PSAPs to obtain
any necessary information. Order on Reconsideration, FCC 02-318, 9 21 (rel. Nov. 26,
2002) (“Richardson Recon Order™), 1o be codified at 47 C.F.R. § 20.18(j)(4)(vi). As
discussed below, however, full end-to-end testing requires PSAP participation.

ACI has learned that further refinements are necessary during the final
deployment stages, as each PSAP’s network and equipment is different. Sometimes ACI
learns that a modification in its own network is required; other times, an upgrade or
modification to the PSAP’s CPE may be required. In any event, coordination with
PSAPs is required throughout the troubleshooting process, including: determining which
link in the presentation chain is the source of the malfunction; assembling the appropriate
personnel; planning and executing live calls from within a sector; and adjustments to
ensure that ALI data can be “pulled” via the interface; and developing MPC patches and
enhancements to accommodate multiple bids from LEC systems. Moreover, each
individual launch effort requires a “true-up and re-test” to ensure that the Phase II
solution reflects the current state of ACI’s network. Even if the PSAP is not Phase II-
capable, ACI will work above-and-beyond its obligations to help the PSAP assess its
shortcomings to ensure progress toward Phase II development. New data management
systems and processes to address these issues are under development.

Because of its demonstrated good faith efforts in coordinating and testing with
PSAPs, ACI and the PSAPs have arrived at mutually agreed upon launch dates. See
Richardson Recon Order, to be codified at 47 C.F.R. § 20.18(j)(4)(vi). Nevertheless, in
some markets there is a chance that ACI will encounter unforeseen delay in
implementation and consequently may need to seek specific and limited relief from
deployment deadlines. ACI’s good faith efforts warrant Commission flexibility as ACI
works through the PSAP-specific issues that will arise during final end-to-end testing
with PSAPs. '

ACI would be pleased to provide the Commission with such additional
information as it may require.

! As the Commission has acknowledged, an additional period of time is required between
the time the PSAP becomes E-911 capable and the date of service launch. See
Richardson Recon. Order, to be codified at 47 C.FR. § 20.18()(4)(x) (affording
certifying carriers 90 days to provide E911 service after the PSAP becomes capable).
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Declaration

I have read the foregoing E-911 Third Quarterly Report of ALLTEL
Communicattons, Inc. and declare under penalty of perjury that it is true and
correct to the best of my information and belief. Executed May 1, 2003.

/s/

Glenn S. Rabin

Vice President

Federal Communications Counsel
ALLTEL Communications, Inc.
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Robert M. Gurss
Counsel, APCO

Shook, Hardy and Bosto
600 14" Street, N.W.
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Washington, D.C. 20005

James R. Hobson

Counsel, NENA and NASNA
Miller & VanEaton

1155 Connecticut Avenue, N.W.
Washington, D.C. 20036

Qualex International

Federal Communications Commission
445 12" Street, S.W., Room CY-B402
Washington, D.C. 20554

s/

Glenn S. Rabin




ALLTEL

E911 Phase 1 Active Deployments - Status

Exhibit A

Request for Valld Projected Date for Phase |
State PSAP County PSAP Name Service Date | Request Status Comments on Delay Deployment
BRI DWIR COURTY CARMA TRUNKRS qoing ase 1. al Gy
AL BALDWIN EMERGENCY DISTRICT S/32001 YES |INsTALLED date of 06/01/02. 06101703
BUTLER COUNTY Nagotisted deployment date of D6/01/03 with
AL loutier COMMUNICATION DISTRICT [11/5/2001 YES TRUNKS ORDERED PSAF. 06/01/03
COFFEE COUNTY ] Gymen| Wl
AL COFFEE SHERIFFS OFFICE 12412002 YES |m prOGRESS PSAP. 05107103
. F] oymen| Wi
AL ENTERPRISE, CITY {COFFEE) |[ENTERPRISE 911 2/2r2001 YES IN PROGRESS PSAP. 05/07/03
legolia oyment da Wil
AL COVINGTON COVINGTON COUNTY 911 |4/28/2000 YES IN PROGRESS PSAP. 07/06/03
DALLAS COUNTY SHERIFF 7] | nt da Y
AL DALLAS OFFICE 11/3/2000 YES IN PROGRESS PSAP. 05/15/03
Negohaled deproyment date of TSIUo703 with
AL LOWNDES LOWNDES COUNTY E911  |1/25r2001t YES IN PROGRESS PSAP. 05/09m3
Negoliated deployment dals of USI0770d with
AL MONROE MONROCE COUNTY E911 111512004 YES IN PROGRESS PSAP, 0607103
AL HENRY HENRY COUNTY 911 9/28/2000 NO WITHDRAWN 03/06/03 - PSAP withdrew request A
Total AL.
Request 9
AR CLEBURNE CLEBURNE COUNTY 911 [2/a/2003 YES | prOGRESS 08/04/03
HOWERD COONTY
AR HOWARD SHERIFF§ QFFICE 2/10/2003 YES Im PROGRESS 0&/10/03
METRQ EMERGENCY Negotiated deployment dale of 05/01/03 with
AR JEFFERSON COMMUNICATIONS ASSOC [4/20/2001 YES TRUNKS ORDERED PSAP. 05/01/03
AR MADISON |MADISON COUNTY 911 21102003 YES |m PROGRESS 08/10/03
AR OUACHITA OUACHITA COUNTY 91t |3/4r2003 YES | N PROGRESS 00403
Pending Receipl GIND A & | 3 yment date i
AR STONE STONE COUNTY 911 1111372002 YES PSAP Form PSAP. 013103
WHITE COORTY SHERIF IS
AR WHITE OFFICE 3182003 YES IN PROGRESS 01803
TOTAL AR.
REQUESTS 7
coO [ARCHULETA ARCHULETA COUNTY 811 |2/3/2003 YES IIN PROGRESS 08/03/03
TOTALLCO
REQUESTS 1




Exhibit A

E911 Phase 1 Active Deployments - Status
Request for Valid Projected Date for Phase |
State PSAP County PSAP Name Service Date Request Status Comments on Delay Deployment
Lo L4 [l LT Nt aal
FL CALHOUN SHERIFFS DEPARTMENT  |2/2512002 YES |IN PROGRESS PSaP 05/09/03
CLAY COUNTY
DEPARTMENT OF PUBLIC Negotiated deployment dale of 05/06/03 with
FL CLAY SAFETY 4/16/2002 YES |IN PROGRESS PSAP 05/06/03
DESCTA EMERGERCY
|MANAGEMENT Negotiated depioyment date of 06/12/03 with
FL DESOTO DEPARTMENT |s422002 YES |IN PROGRESS PSAP 06/12/03
HILLSBOROUGH COONTY Negotialed deployment date of BSTIT70T with
FL HILLSBOROUGH SHERIFFS DEPARTMENT Igm.vzoou YES |IN PROGRESS PSAP. 05/31/03
Il C7 4 wi
FL LEE LEE COUNTY SHERIFF lsnrzooz YES |IN PROGRESS PSAP. 08/01/03
EON COUNTY SHERITTS aled do) A
FL LEON DEPARTMENT 473011997 YES IN PROGRESS PSAP. 05/30/03
al 8| 8 wi
FL MANATEE |MANATEE COUNTY 911 11/29/2000 YES IN PROGRESS PSAP. 05/15/03
PASCO COUNTY FIRE & " & [oymen da i
FL PASCO RESCUE 18202001 YES IN PROGRESS PSAP, 05/31/03
golial sployment da Wil
FL PINELLAS PINELLAS COUNTY 911 712112000 YES IN PROGRESS PSAP. 05/15/03
Regolaled deployment date of 05131707 with
fL POLK POLK COUNTY 911 11/9/2000 YES - JIN PROGRESS PSAP. 05/31/03
SARASOTA COUNTY Negotiated deployment dale of 05/31/03 with
FL SARASOTA POLICE DEPARTMENT & 911]6/25/2001 YES IN PROGRESS PSAP. 0531703
[WERULCA COONTY Hegohialed deployment date of Ul 31703 with
FL WAKULLA SHERIFFS DEPARTMENT  [1/11/2002 YES IN PROGRESS PSAP. 05/31/03
12 ‘There is wrren!y o Sao_clive Rmtﬁ avanable
FL FRANKLIN SHERIFF'S OFFICE 211812000 NO ON HOLD 1o serve this area, NIA
TAYLDR COURTY SHERIFFS]
FL TAYLOR OFFICE 4202001 NO ON HOLD On hoid untl futhur notics per PSAP ™HO
Total FL.
Request 14
GA CALHOUN CALHOUN COUNTY 911 4/1/2003 YES |iN PROGRESS 10103
GA EARLY EARLY COUNTY 911 4/1/2003 YES |IN PROGRESS 10/01/03
“Negolialed deployment dale of USTUSUT wWith
GA GLYNN GLYNN COUNTY 911 4/23/2002 YES IN PROGRESS PSAP. 050503
SAVANNAH POLICE
GA SAVANNAH (CITY OF} DEPARTMENT 3502003 YES IN PROGRESS 0005003
GA TIFT TIFT COUNTY 2/342003 YES IN PROGRESS 08/03/03
GA WARE WARE COUNTY 911 1215/2002 YES IN PROGRESS 06/02/03
Total GA.
Request 6




Exhibit A

E911 Phase 1 Active Deployments - Status
Request for Valid Projected Date for Phase |
State PSAP County PSAP Name Service Date Request Status Comments on Delay Deployment
REGIONAL PUBLIC SAFETY Negotialed deployment date of 10/01/03 with
KY BOYD COMMUNICATIONS CENTERJ7/17/2001 YES IN PROGRESS P3AP. 10/01/03
Negohaled deploynen date of 05 03 wih
KY GREENUP KENTUCKY STATE POLICE |er21/2001 YES IN PROGRESS PSAP. 051503
CARTER COUNTY
KY CARTER ENHANCED 911 1772003 YES IN PROGRESS 07/07/03
Total KY.
Request 3
FRARRLIN PARTSH
LA FRANKLIN PARISH COMMUNICATIONS 211172003 YES IN PROGRESS 01103
PSAP wilhdrew origmal request and re-
LA WEST BATON ROUGE PARISH {WEST BATON ROUGE 911 |4/21/2003 YES IN PROGRESS subrnitted 04/21/03 10/21/03
SABINE PARISH
LA SABINE COMMUNICATION CENTER [sr27/2002 NO WITHDRAWN 02/03/03 - PSAF withdrew request N/A
ofner Lentury 1 el Prope Ul
ALLTEL - Lagal Day 1 = &1/02
|Based on communication with PSAP, the PSAP TEBO when PSAP confirms Phasa 1
LA CLAIRBORNE CLARIBORNE PARISH 311 |218/2000 NO ON HOLD equipment is not yel Phase 1 capable. readinass.
Fommer CenturyTel Property Acquired by
ALLTEL - Legal Day 1 = 81102
Request Rec'd by CanturyTet: Unknown
CenturyTel Rac'd Signad NDA: 2/16/02
intrado Sent Call Routing Map 1o PSAP for
approval: 211402
PSAP approvad Call Routing: 6/27/02
Delay by CenturyTed in Providing ESRK's (call
routing keys) to intrado required for Network
Order.
Rec'd & provided ESRK's to intrado on 10/21/02.
Network order delayed dus to establishment of
new procasses for newly acquired CanturyTel
properties,
. . 12117/02 - Placed on Hold Pending F/Up with X
RUSTIN POLICE FORMER On hold pending fiu with PSAP: No Cefl Sites win PSAP boundary, TBD pending fotlow up with PSAP. See
LA LINCOLN DEPARTMENT CENTURYTEL NO PSAP comments for delay.
TOTAL LA.
REQUESTS 5
TRAND RAFTDS PULTCE Y [epioyment dal i
Mi KENT FIRE 5/23/2001 YES ilN PROGRESS PSAP. 068/07/03




Exhibit A

ALLTEL
E911 Phase 1 Active Deployments - Status
Request for Valid Projected Date for Phase |
State PSAP County PSAP Name Service Date | Request Status Comments on Delay Deployment
STATE POLICE- egota ate Wi
MI KENT ROCKFORD DIVISION 10/21/2002 YES | PROGRESS PSAP. 06/07/03
GREENVILLE DEPARTMENT |FORMER Negotiated deployment date of 05/01/03 with
Mi MONTCALM OF PUBLIC SAFETY CENTURYTEL YES IN PROGRESS PSAP. 05/01/03
a Phase | Tequest as
Primary PSAP - Secondary|
FORMER PSAP 10 Negaunse
Mmi learaca [BARAGA SHERIFF'S OFFICE |CENTURYTEL NO Regional PENDING CPE EQUIPMENT UPGRADE tep
m
Primary PSAP - Secordaryl
GOGEBIC COUNTY PSAP 1o Negaunea
MI GOGEBIC SHERIFF'S OFFICE 412772001 NO Regional PENDING CPE ECUIPMENT UPGRADE TBD
|Rot 3 PRase | reques! as
Primary PSAP - Secondary|
HOUGHTON COUNTY FORMER PSAP 1o Negaunea
Mi HOUGHTON SHERIFF'S OFFICE CENTURYTEL NG Regional PENDING CPE EQUIPMENT UPGRADE TBD
8 Phasa | (eques! as
Primary PSAF - Secondary
KEWEENWA COUNTY PSAP to Negaunee
Mi KEWEENAW SHERIFF'S OFFICE V52001 NO Regional PENDING CPE EQUIPMENT UPGRADE 8L
o & Phase | request as
Primary PSAP - Secondary
LUGE COUNTY SHERIFFS |FORMER PSAP to Negaunee
™I LUCE DEPARTMENT CENTURYTEL NO Regioaal PENDING CPE EQUIPMENT UPGRADE TBD
— [Nol & Phase I réques! as
Primary PSAP - Secondary|
[MACKINAC COUNTY PSAF io Negaunea
Mi MACKINAC SHERIFF'S DEPARTMENT  |12/28/2000 NO Regional PENDING CPE EQUIPMENT UPGRADE TBD
ONTORAGOR COONTY Panding CPE Equipment
Mt ONTONAGON SHERIFF'S OFFICE 41212001 NO upgrade PENDING CPE EQUIPMENT UPGRADE 180
Pending CPE EqQuipment
MI SCHOOLCRAFT SCHOOLCRAFT COUNTY | 21572001 NO upgrade PENDING CPE EQUIPMENT UPGRADE T8O
REZAUNEE REGIONAL ending QUipmIen
MI MARQUETTE DISPATCH ¥30r2001 NO upgrace PENDING CPE EQUIPMENT UPGRADE T80
Total ML
Requests 12
a oyment date Wil
MO CALDWELL DEKALB CO 50 711172002 YES IN PROGRESS PSAP. 0501103
MO CHRISTIAN NIXA PD 1202002002 YES IN PROGRESS 06/20/03
al oyment da Wi
MO CAMERON (CITY OF} DEKALB CO SO 71112002 YES IN PROGRESS PSAP. 0501103
Negohated deployment date of U510 with
MO CLINTON DEKALB CO SO 711172002 YES IN PROGRESS PSAP. 00103
[l 2l Wil
MO DEKALB DEKALB GO 50 711112002 YES |meroGRESS PSAP. 0801103




ALLTEL

E911 Phase 1 Active Deployments - Status

Exhibit A

Request for Valid Projected Date for Phase |
State PSAP County PSAP Name Service Date | Request Status Comments on Delay Deployment
MO HOWELL HOWELL COUNTY $11 2/28/2003 YES I'N PROGRESS 08/28/03
ending
MO LAWRENCE +4/2002 NG Equipment Upgrade On Hold Pending PSAP Equipment Upgrade TBD
TOTAL MO.
REQUESTS 7
£ oyment da
MS HARRISON DEPARTMENT 4/23/2002 YES IN PROGRESS PSAP 09/30403
TCE Regolated depioyment da
MS HARRISON DEPARTMENT 4/2342002 YES |IN PROGRESS PSAP 09/30/03
Regotaled deployrment dale of U5/ 30703 with
MS HARRISON SHERIFF DEPT. 4/23/2002 YES |IN PROGRESS PSAP 09730/03
L UH POLICE I Negotated deployment date of T30S with
MS HARRISON DEPARTMENT 4/23/2002 YES IN PROGRESS PSAP 08130103
P, POLICE Negolbated deploymen! dal
MS HARRISON DEPARTMENT 4/23/2002 YES IN PROGRESS PSAP 08/30/03
MS THPPAH TIPPAH COUNTY 511 2472003 YES IN PROGRESS 08/04/03
GAUTIER POLTCE TPSAF Tiase slaled They wil wilhataw requast
MS JACKSON DEPARTMENT JE2002 NO ON HOLD and resubmit when they ars ready. NiA
TRCSE POINT POUCE PSAP hase stated they wit wilhidraw requesT
MS JACKSON DEPARTMENT 4/23/2002 NO ON HOLD and resubmit whan they are ready. N/A
CCEAN SPIRITS POLICE PSAP Tiase staled they wil withdraw request
MS JACKSON DEPARTMENT 4/23/2002 NO ON HOLD and resubmit whan thay are ready. A
+ LOULA FULICE 56 sla y Will wi W raqLes!
MS JACKSON DEPARTMENT 472342002 NG ON HOLD and resubmit when they are ready. N/A
TOTAL MS.,
REQUESTS 10
EMERGENCY MNegotiated deploymenl date of 05/31/03 with
NC [ANSON COMMUNICATIONS S/23/2001 YES IN PROGRESS PSAP. 0543103
1w &l
NC BLADEN SHERIFF'S DEPARTMENT  [2//2001 YES qlN PROGRESS PSAP. 051503
EMERGENCY Negotiated deployment date of (4/30/03 with
NC |BUNCOMEE COMMUNICATIONS 2/18/2002 YES |IN PROGRESS PSAP. 04/20/03
DORAAR : D El oyment dal
NC nciuding City of Durham COMMUNICATIONS 771972001 YES IN PROGRESS P3AP. 05/08/03
HYDE COUNTY SRERIFF'S T leployment dal Wi
NC HYDE OFFICE 12/8/1999 YES IIN PROGRESS PSAP, 06/03/03
CENTRAL Negotiated deployment date of 05/10/03 with
NC PERQUIMANS COMMUNICATIONS 11672002 YES IN PROGRESS PSAP. 051003




ALLTEL

E911 Phase 1 Active Deployments - Status

Exhibit A

Request for Valid Projected Data for Phase |
State PSAP County PSAP Name Service Date | Request Status Comments on Delay Deployment
NC WARREN 1172062002 YES IN PROGRESS 05/20/03
UAR TSI AND [SEE . [OAK ISCARD POLICE
NC BRUNSWICK CTY) DEPARTMENT 10/24/2000 NO ON HOLD Wailirg on notification from PSAP. TBD
NC UNION COMMUNICATIONS B/25/2000 NO ON HOLD 01/06/03 - O hoid per PSAP. T8D
TOTAL NC.
|REQUESTS 9|
¥ 8l IDyment dal s Wi
NE co) GOMMUNIGATIONS far17r2001 YES IN PROGRESS PSAP. 0&/26/03
THPCATTE POLICE
NE NORTH PLATTE {CITY OF) DEPARTMENT 2128/2003 YES }IN PROGRESS 082803
CITY OF COLUNMBUS
NE FLATTE POLICE DEPARTMENT 32502000 YES IN PROGRESS 0923003
NE SALINE (CITY OF CRETE) CITY OF CRETE 2672002 YES lIN PROGRESS D9/26/03
NE |SALINE (CITY OF WILBER) CITY OF WILBER 3262003 YES IN PROGRESS ] : 0%/26003
Regolialed deploymenl dals of UGI01703 with
NE SCOTTS BLUFF COMMUNICATIONS 712202002 YES IN PROGRESS PSAP. 0601703
TOTAL NE.
|REQUESTS
ACBULIUERTIOE PO
NM {BERNALILLO COMMUNICATIONS 1/2/2003 YES |IN PROGRESS 07/01/03
ACBUUUERGUE P I
NM BERNALILLO COMMUNICATIONS 11212003 YES IN PROGRESS 07/01/03
TOTAL NM
REQUESTS
[RSATABDLA CU SHERIFFS
OH ASHTABULA OFC 117252002 YES |IN PROGRESS 08/25/03
CORNEARTT POLICE
OH ASHTABULA DEPARTMENT 11/25/2002 YES IN PROGRESS 05/25/03
GEREVA POLICE I
OH ASHTABULA DEPARTMENT 11725/2002 YES IN PROGRESS 0525003
SNADUSKY COUNTY
|EMERGENCY {Negotiated deploymaent date of 05/30/03 with
OH SANDUSKY MANAGEMENT DISTRICT 211472002 YES |IN PROGRESS PSAP. 06/30/03
OH ASHTABULA ASHTABULA CITY POLICE  {11/25/2002 NO ON HOLD A4NY3 - PSAP withdrew request. N/A
OH LORAIN LORAIN COUNTY 911 211472001 NO No Selective Router No Ssiective Rouler NiA




Exhibit A

E911 Phase 1 Active Deployments - Status
Request for Valid Projected Date for Phase |
State PSAP County PSAP Name Servica Date Request Status Commaents on Delay Deployment
Total OH.
Requests
BARRAWELL COURTY 1T Regolialad deployment dats of USTUSS with
sC ALLENDALE CENTER S32001 YES |y PROGRESS PSAP 05/0%/03
HANBERG CU EMERGENTY & it dal
sC BAMBERG SERVICES 10/9/2002 YES lm PROGRESS PSAP. 0811703
CHERCESTON COUNTY I Negum an_pmni data of D/0R/03 wolh R
sC CHARLESTON SHERIFF 10/13/1998 YES N PROGRESS PSAP. 04/08/03
Negolalad deploymant date of TorUa/3 wolh
sC CHARLESTON CHARLESTON CITY POLICE |10/13/1998 YES IN PROGRESS PSAP. 05/08/03
Negolialed deployrent date of TSBI0S vioth
sSC CHARLESTON ISLE OF PALMS POLICE 10/13/1998 YES |m PROGRESS PSAP. 05/08/03
Negotaled deployment date of TORI0S wolh
sSC CHARLESTON 10/13/1908 YES IN PROGRESS PSAP. 05/08/03
Negotated deployment date of TSTUBI0S wolh
sC CHARLESTON POLICE DEPARTMENT 10/13/1998 YES IN PROGRESS PSAP. 05/08/03
Cl. don County Emergency
sC CLARENDON b Sarvicas Y26/2003 YES IN PROGRESS 0%/26/03
CEDRGETOWN COURT Negolated deployrmart 3ata of USTITI03 wolh
sC GEQRGETOWN COMMUNICATIONS E-911  |&(13/1999 YES IN PROGRESS PSAP. 0513103
GREERWOOD COURTY I lago’ YImen:
sC GREENWOOD COURTHOUSE 211112002 YES IN PROGRESS PSAP. 050703
HARKHEN. CITY OF
(CHARLESTON & BERKELEY Negotiated deployment date of 05/09/03 woth
sC Cco} CITY OF HANAHAN PSAP  |2111/2002 YES | N PrROGRESS PSAP. 05/09/03
TAURERS COURTY 517 Negolalod dopioyment dale of D70 7RI wolh
sC LAURENS CENTER {13199 YES IN PROGRESS PSAP. 07/0703
a YT, Wi
SC MARION MARION COUNTY 911 171172002 YES IN PROGRESS PSAP, 050903
NEWBERRY EMERGENCY Negotiated dsployment date of 05/07/03 woth
sC NEWBERRY OPERATIONS CENTER 11172002 YES IN PROGRESS PSAP. 05/07/03
Negobaled deployment date of U5/ T5/03 with
sC ORANGEBURSG ORANGEBURG COUNTY 911)2/1/2002 YES IN PROGRESS PSAP. 05/15/03
"Nagolaled deployemnl date of U7 15703 with.
sC SUMTER SUMTER COUNTY POLICE  |1/11/2002 YES IN PROGRESS PSAP 05/15/03
WILLIARSBURG COUNTY E- Regolialed deployemnl date of UL 31103 with
sC WILLIAMSBURG 911 | 502002 YES IN PROGRESS PSAP 0531003
I PSAF Bﬁ m Eva ESIC \mFame g .Wlll
sC MCCORMICK {McCORMICK COUNTY JAIL |&/33/1999 NO ON HOLD acivise when ready. TBD
1 amal 8. Nanna-yvies asking
for status of new equipment, 6/14/02 - Sent
email to psap asking for vetification on their
On hold due fo CPE raqueast to put this on hold due 10 new
SC ABBEVILLE ABBEVILLE 911 CENTER 214112002 NO upgrade ‘aquipment. TBD




ALLTEL

£911 Phase 1 Active Deployments - Status

Exhibit A

Request for Valid Projected Date for Phase |
State PSAP County PSAP Name Service Date | Request Status Comments on Delay Deployment
10/23/02 -Sent email to Mr. Kirkland asking if a
S.R. had ever been instaNed, V802 - left msg
Jior Mr. Kirkland o see if there was siill no SR in
On hold - no selective his area, 1/23/02 - per Mr. Kirkland, S.R. was
sSC FAIRFIELD FAIRFIELD COUNTY PSAP  |11/1211008 NO router supposed to be taken cere of by OctNov. TBD
11/18/02 - Pending10/16X02 - Per Candace Fox
at Varizon, tha county is still in negotiaions with
Verizon 1o put in runks to tha Georgetowr:
tandem. No estimated inservice date available.
LEE COUNTY 911 Maove to non bonafide-JP  9/30/02 - Pending
sC LEE COMMUNICATION CENTER | 11/15/2001 NO On hold - PSAP not ready |FOC /2302 TBD
TOTAL SC.
REQUESTS 21
WIS - roceived naw request Tetar Jrom
county. moved to bonafide and entersd new
request date of 372403 (ch) 3H&/03 LK per CW
lother sant 3/17 to wireless carmers 2 letlers one
COUNMTY OF BURNSWICK  {3122/2002-New requast will give reason for delay and 2nd to give full 6
VA BRUNSWICK (MAST) OFFICE OF PLANNING submitied D3/24/03 YES IN PROGRESS month timebine 092403
Fﬁm Negotaled deployment date of Uo7 3103 with
VA BUCKINGHAM BUCKINGHAM COUNTY TH22002 YES IN PROGRESS PSAP. 06/30/03
VA CAMPBELL CAMPBELL COUNTY 112712003 YES HN PROGRESS 0126103
FLLV, a oyment dal
VA FLUVANNA (KBA) |SHERIFF'S 4/1/2002 YES IN PROGRESS PSAP. 05/31/03
DEPARTHERT OF
INFORMATION Negoliaied deployment date of 06/01/03 with
VA GLOUCESTER (K & A} TECHNOLGGY 10/10:2001 YES |'N PROGRESS PSAP. OB/0103
VA NORTON (CITY OF) NORTON 911 A20/2003 YES IIN PROGRESS /20003
POUUOSON POLICE I
VA POQUOSON DEPARTMENT 2/1372003 YES IN PROGRESS 08/13/03
DEPARTRENT OF PUBLIC
VA AMHERST [saFETY 172212003 NO ON HOLD PSAP witl not bs ready until 4th quarter ™D
VA DINWIDDIE (MAST) DINWIDOLE PUBLIC SAFETY]&/12/2002 NO ON HOLD 03/18/03-PSAP withdrew request TBO
11/18/02 Received copyof lsttar from K&A
{ragarding axisnsion to 2/28/03 10/31/02 Kimball
& Assos is asking the PSAP (o drafi a jetter lo
ALLTEL that they are asking for an axtension to
deploy. 10/3/02 talked with D Mazeau and county
is not ready, they are sending out RFP for
VA GREENSVILLE (K & A} COUNTY OF GREENSVILLE [5/10/2002 NO ON HOLD equipment now. Move to non-bonifide. TBD




ALLTEL

E911 Phase 1 Active Deployments - Status

Exhibit A

Request for Valid Projected Date for Phasa |
State PSAP County PSAP Name Service Date Request Status Comments on Delay Deployment
FS
VA WISE OFFICE 9/18/2002 NG QN HOLD PSAP equipment upgrade. B0
Total VA,
Requests 11

TOTAL VALID PSAP REQUESTS
TOTAL PSAP REQUESTS

97
129
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EXHIBIT B

ALLTEL
E911 Phase 1 Deployed
Date
State County/City PSAP Name Deployed
AL AUTAUGA DISTRICT 0926002
BRRBUUR COUNTY SHERIFFS DEPARTRERTEUFA UTR POLICE
AL {BARBOUR DEPARTMENT 09/30/02
AL 'BIBB BIBE COUNTY 911 08/28/01
AL IBIRNINGHAM CITY (JEFFERSON CITY) [BIRMINGHAM POLCE DEPARTMENT 12/30/00
AL BULLOCK BULLOGK COUNTY E-811 02/14/03
AL CHILTON CHILTON COUNTY E.§11 0971081
AL CLARKE CLARKE COUNTY 911 09/04/02
AL CRENSHAW CRENSHAW COUNTY EMERGENCY COMMUNICATIONS 03/20/02
AL DALE [CITY OF DALEVILLE) DALE COUNTY E-911 02127102
AL DALE (CITY OF DALEVILLE) DALEVILLE POLICE DEPARTMENT 093002
AL ELMORE ELMORE COUNTY E-911 0221
AL ESCAMBIA ESCAMBIA COUNTY 811 06/25/01
AL GENERA GENEVA COUNTY 811 1105728
AL HOUSTON HOUSTON COUNTY SHERIFFS OFFICE 011802
AL JEFFERSON JEFFERSON COUNTY SHERIFF'S DEPARTMENT, HOMEWDOD 911 [12/30100
MOBILE CITY POLICE DEPARTMENT, MOBLE CITY SHERIFF'S
AL MOBILE DEPARTMENT, MOBILE CITY FIRE DEPARTMENT, MOBILE CITY EMS  |11220/01
AL MONTGOMERY(City) CITY OF MONTGOMERY POLICE DEPARTMENT 02/16/01
AL PIKE PIKE COUNTY SHERIFF'S OFFICE 02/05/03
AL TALLASPOOSA TALLASPOOSA COUNTY 811 03/05/01
AL WILCOX WILCOX COUNTY E-911 08/17/01
AR |BAXTER BAXTER COUNTY DISPATCH 02/20/03
- POLIGE
AR BENTON DEPARTMENT 107124101
AR BOONE BOONE GOUNTY 911 0arzim2
AR CARROLL CARROLL COOUNTY SHERIFF'S OFFICE 424702
AR CHICOT LAKE VILLAGE POLICE DEPT 04/29/03
AHRADELFRIA POLICE DEPAR TRERT.CLA RR COUNTY SHERTFFS
AR CLARK DEPARTMENT 08/28/01
AR COLUMBIA COLUMBIACO 911 CTR 04/29/03
AR CONWAY MORRILTON POLICE DEPARTMENT, CONWAY COUNTY 911 01/21/02
AR CRAIGHEAD CITY OF JONESBORO E-911 COMMUNICATION GENTER 01022102
AR CRAWFORD SIF;FICE. VAN BUREN POLICE DEPARTMENT ¥ 11/08/01
AR CROSS CROSS COUNTY 911 j04/24/03
AR DALLAS DALLAS COUNTY SHERIFF'S OFFICE GA/26/02
FAUL . IE
AR FAULKNER DEPARTMENT 02/25/02
AR FRANKUN FRANKLIN COUNTY SHERIFFS OFACE 04/17403
AR GARLAND GARLAND COUNTY DEPARTMENT OF EMERGENCY MANAGEMENT  [41/15/01
AR GRANT GRANT COUNTY 811 COMMUNICATIONS 01/30/03
AR GREEN PARAGOULD POLICE DEPARTMENT 08/26/02
AR HOT SPRING HOT SPRINGS COUNTY 81+ 00/05/01
AR JACKSONVILLE, CITY JACKSONVILLE POLICE DEPARTMENT 09/15/00
AR JEFFERSON MECA 1007102
AR LAFAYETTE LAFAYETTE CO SHERIFF OFFICE D4/29/03
AR LEE LEE COUNTY SHERIFF'S DEPARTMENT Da/22/02
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EXHIBIT B

ALLTEL
E911 Phase 1 Deployed

Date
State County/City PSAP Name Daployed
AR LITTLE ROCK, CITY LITFLE ROCK POLICE DEPARTMENT 0811500
AR LITTLE RIVER LITTLE RIVER SHERIFFS OFFICE 04/1803

LONCIRE CUH K .OT PULICE
AR LONOKE DEPARTMENT 07730101
AR MARION MARION COUNTY SHERIFFS DEPARTMENT 02/20/03
AR MAUMELLE CITY MAUMELLE POLICE DEPARTMENT 09/15/00
AR MISSISSIPP POLICE DEPARTMENT 1220/
AR MONTGOMERY IMONTGOMERY COUNTY 811 [Tk
AR IMoNROE [monRoe caunTy sHERIFFS oFRCE 08502
AR N LITTLE ROCK, CITY NORTH LITTLE ROCK POLICE DEPARTMENT DO/5/00
AR PHILLIPS HELENA POLICE DEPARTMENT. PHILLIPS COUNTY 811 08/27/01
AR PIKE PMKE COUNTY SHERIFFS OFFICE 01/21/02
AR POLK POLK COUNTY SHERIFF'S OFRGE 0316402
AR POPE POPE COUNTY 911 07/31/01
AR PULASKI PULASKI COUNTY SHERIFF'S DEPARTMENT 09/15/00
AR |saLine SALINE COUNTY CENTRAL, BENTON POLICE DEPARTMENT 03112102
AR ISEBASTIAN SEBASTAIN COUNTY 911 10/30/01
AR |sevier SEVIER COUNTY 911 [—
AR JsHERWOOO. CITY SHERWOOD POLICE DEPARTMENT 08/15/00
AR UNION ELDORADO POLICE DEPARTMENT 04/20/03
AR VAN BUREN VAN BUREN COUNTY &1, FAIRFIELD BAY 01/30/02
SPRINGOALE PULICE DEPAR TMENT.FAY ETTEVILLE POLICE

AR WASHINGTON DEPARTMENT, CENTRAL EMS 0811799
AR WHITE SEARCY POLICE DEPARTMENT 02/04/02
AR WOODRUFF WOODRUFF COUNTY 911 osr23/02
AZ PIMA CITY OF TUCSON, PiMA COUNTY 10/04/01
AZ PINAL CASA GRAND POLICE DEPARTMENT 04/30103
AZ PINAL PINAL COUNTY SHERIFFS OFFICE 04/30/03
AZ PINAL ELROY POLICE DEPARTMENT Da/14/03
co LA PLATA DURRANGOLA PLATA EMERGENCY COMMUNICATIONS CENTER 11/14/01
coO MONTEZUMA CORTEZ COUNTY SHERIFF'S OFFICE 12126/01
coO QURAY MONTROSE SHERIFFS OFFICE D2/18/02
co SAN MIGUEL SAN MIGUEL COUNTY 911 02/18/02
FL ALACHUA LEVY COUNTY SHERIFPS DEPARTMENT 04727101
FL BAY SHERIFF'S OFFICE 0823102
FL CHARLOTTE CHARLOTTE COUNTY SHERIFF'S OFFICE 04/03/02
FL CITRUS CITRUS COUNTY SHERRIFFF'S OFFICE 10/02/0%
FL COLLIER COLLIER COUNTY 10/04/01
FL COLUMBIA COLUMBLA COUNTY 811 08/31/01
FL DUVAL DUVAL COUNTY EMERGENCY 811 01/14/03
FL ESCAMBIA ESCAMBIA COUNTY 911 10/02/01
FL GADSDEN GADSDEN COUNTY 911 06/12/01
FL HAMILTON HAMILTON COUNTY SHERIFF'S OFFICE 811 08/30/01
FL HENDRY HENDRY COUNTY SHERIFF'S OFRCE 16/04/01
FL HERNANDQ HERNANDO COUNTY SHERIFFS OFFICE 04/15/03
FL HOLMES HOLMES COUNTY SHERIFFS DEPARTMENT 0311303
FL JACKSON JACKSON COUNTY SHERIFFS OFFICE 09/24/01
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EXHIBIT B

ALLTEL
E911 Phase 1 Deployed

Date
State County/City PSAP Name Depioyed
FL LEVY LEVY COOUNTY SHERIFF'S OFFICE 01/04/02
FL MARION MARION COUNTY SHERIFF'S OFFICE 12/05/01
FL NASSAU NASSAL COUNTY CENTRAL DISPATCH D5/21/01
FL OKALDOSA OKALOOSA COUNTY SHERIFF'S OFACE 03728103
FL SAINT JOHNS ST. JOHN'S COUNTY SHERIFF'S OFFICE 051302
FL SANTA ROSA SANTA ROSA COIUNTY B911 11205001
FL SUMTER SUMTER COUNTY 911 ADMINSTRATION 053002
FL WASHINGTON WASHINGTON COUNTY 12722100
GA COLUMBIA COLUMBIA COUNTY SHERIFF'S OFFICE 01/24/03
GA DOUGHERTY DOUGHERTY COUNTY PUBLIC SAFETY 02/07/01
GA LEE LEE COUNTY 911 COMMUNICATION CENTER 10/2201
GA LOWNDES {911 EMERGENCY MANAGEMENT CENTER 06/05/01
GA MITCHELL ImreneL county E-a11 05/25/01
GA RICHMOND AUGUSTA 911 02/04/03
GA TATTNALL TATTNALL COUNTY E811 08/26/01
GA WAYNE WAYNE COUNTY E-411 04/26/02
1A POTTAWATTAMIE POTTAWATTAMIE COUNTY 911 12720101
KS DICKERSON DICKERSON PGLICE DEPARTMENT 12112102
KS |MONTGOMERY INDEPENDENCE POLICE DEPARTMENT 03/03/03
KS SALINA SALINA POLICE DEPARTMENT D2/12/03
KS SEDGWICK SEDGWICK EMERGENCY COMMUNICATION 1072302
KS RILEY RILEY COUNTY EMERGENCY MANAGEMENT 01/28/03
KS SHERMAN SHERMAN COUNTY COMMUNICATION & EMERGENCY MANAGEMENT [06/12/02
LA ASCENSION ASCENSION PARISH COMMUNICATION DISTRICT 04/18/02
LA ASSUMPTION ASSUMETION PARISH SHERIFF'S DEPARTMENT 05/21/02
LA |ecoSiER PARISH BOOSIER PARISH COMMUNICATIONS DISTRICT 01/22/03
LA CADDO CADDO FARISH COMMUNICATIONS DISTRICT 02/03/03
LA JEAST BATON ROUGE |BATON ROUGE EMERGENCY MANAGEMENT SERVICES 082702
LA IBERVILLE PARISH |iBERVILLE PARISH COUNCIL OF EMERGENCY PREPARDINESS 0722002
LA JACKSON PARISH JACKSON PARISH SHERIFFS OFFICE 03506003
LA JEFFERSON JEFFERSON PARISH COMMUNICATIONS DISTRICT 04/18/02
LA LINCOLN PARISH LINCOLN PARISH COMMUNICATIONS CENTER 03/06/03
LA MOREHOUSE PARISH MOREHOUSE PARISH SHERIFF AND COMMUNICATION 030603
LA NATCHITOCHES NATCHITOCHES PARISH COMMUNICATIONS CENTER 02/28/03
LA ORLEANS NEW ORLEANS PD 10/30/02
LA QUACHITA OUACHITA PARISH 911 03/05/03
LA PLAQUEMINES PLAQUEMINES 914 02/27/03
LA RAPIDES RAPIDES PARISH COMMUNICATION CENTER 03/21/03
LA |37 cHaRLES ST CHARLES PARISH COMMUNICATION DISTRIGT 0509/02
LA IST JOHN THE BAPTIST ST JOHN THE BAPTIST 911 COMMUNICATION DISTRICT 051402
LA ]5'r TAMMANY ST. TAMMANY PARISH COMMUNICATIONS DISTRICT #1 0628002
LA [ST.BERNARD 5T. BARNARD PARISH SHERFFS & COMMUNICATION 0731402
LA UNION UNION PARISH CENTER 03/06/03
LA WEBSTER PARRISH WEBSTER PARRISH POLICE DEPARTMENT 02/17/03
LA WINN PARISH WINN PARISH SHERIFFS OFFICE 02/25/03
Ml ALCONA ALCONA COUNTY SHERIFF'S DEPARTMENT 03/21/02
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ALLTEL
E911 Phase 1 Deployed

Date
State County/Clty PSAP Name Deployed
Mi ALGER ALGER COUNTY CENTRAL DISPATCH 121002
Mi ALLEGAN ALLEGAN COUNTY CENTRAL DISPATCH 04/10/02
Ml ALPENA ALPENA COUNTY CENTRAL DISPATCH Q32102
Ml ANTRIM ANTRIM COUNTY 811 08/10/02
Mt ARENAC ARENAC COUNTY 941 01/14/03
M BARRY BARRY COUNTY GENTRAL DISPATCH 04/08/02
M BAY [BaY CouNTY 911CENTRAL DISPATCH 02104102
MI BENZIE BENZIE COUNTY SHERIFF'S OFFICE 01/25/02
MI leerRIEN NILES SHERIFF'S OFFICE 06127102
MI [BERRIEN NILES CITY POLICE DEPARTMENT 031803
MI lerancH |BRANCH COUNTY CENTRAL DISPATCH 10/31/01
MI CALHOUN CALHOUN COUNTY CENTRAL COMMUNICATION o5/10002
MI CALHOUN CCE CENTRAL DISPATCH AUTHORITY 08/27/02
MI CALHOUN (CITY OF ALBION) ALBIGN POLIVE DEPARTMENT 04118103
MmI CASS CASS COUNTY SHERIFF'S DEPARTMENT 103101
Mi CHIPPEWA CHIPPEWA COUNTY DISPATCH 121802
Mi CLARE CLARE COUNTY CENTRAL DISPATCH 04/00/02
MI CLINTON CLINTON COUNTY CENTRAL DISPATCH 02/19/02
MI CRAWFORD CRAWFORD EMERGENCY CENTRAL DISPATCH 03/21/02
M! DELTA DELTA COUNTY CENTRAL DISPATCH 12/30102
M DICKERSON DICKERSON COUNTY SHERIFF'S OFACE 1213002
MI EATON |EATON COUNTY CENTRAL DISPATCH 03/26/02
M EMMITY CCE CENTRAL 12/05/02
MI GLADWIN GLADWIN COUNTY CENTRAL DISPATCH 05/07/02
MI GRAND TRAVERSE GRAND TRAVERSE COUNTY CENTRAL DISPATCH D4/04/02
M! GRATIOT GRATIOT COUNTY 911 CENTRAL DISPATCH 02/26/02
Mi HILLSDALE HILLSDALE COUNTY CENTRAL DISPATCH 04/15/02
Mi HOUGHTON HOUGHTON COUNTY 911 & CENTRAL DISPATCH 12/16/02
Mi INAGHAM EAST LANSING POLICE DEPARTMENT COMMUNICATION CENTER {05012
Mi INAGHAM LANSING POLICE DEPARTMENT 0712502
Mi IONIA IONIA COUNTY CENTRAL DISPATCH {oza2r02
Mi I0SCO I0SCO COUNTY 911 a1/14/03
M! IRON IRON COUNTY 911 1211302
MI ISABELLA ISBELLA COUNTY CENTRAL DISPATCH 0472302
M| JACKSON JACKSON COUNTY SHERIFFS OFFICE 04/22/02
MI KALAMAZOO KALAMAZOO CITY POLICE DEPARTMENT 01/16/03
Mi HALAMAZOO KALAMAZOO SHERIFF'S OFFICE 01/18/03
ML KALAMAZOO PORTAGE POLICE DEPARTMENT 0171603
Mi KALKASKA, KALKASKA COUNTY CENTRAL DISPATCH 04/3002
Ml LAKE LAKE COUNTY 811CENTRAL DISPATCH 06/07/02
Mt LEANWEE LEANWEE COUNTY SHERIFFS DEPARTMENT 04124102
Mi LEELENAL LEELENAL COUNTY SHERIFF'S DEPARTNENT 01/25/02
Mi MAINSTEE MAINSTEE COUNTY CENTRAL DISEATCH 04/04/02
Mi MARQUETTE NEGAUNEE REGIONAL DISPATCH 12/30/02
M MASON |masONICCEANA 911 081002
i MECOSTA IMECEOLA CENTRAL DISPATCH 0412502
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E911 Phase 1 Deployed

Date
State County/City PSAP Name Deployed
Ml MENOMINEE MENOMINEE COUNTY CENTRAL DISPATCH 04/15/03
Mi IMIDLAND MIDLAND COUNTY CENTRAL DISPATCH 02/04/02
MI IMISSAUKEE MISSAUKEE COUNTY SHERIFFS OFACE 04/26/02
Mi — DEPARTMENT OF PUBLIC SAFETY ' - o292
M MONTMORENCY MONTMORENCY COUNTY SHERIFF'S Daz2102
Mi MUSKEGON MUSKEGOM COUNTY CENTRAL DISPATCH 04119/02
MI NEWAYGO NEWAYGO COUNTY CENTRAL DISPATCH O8/M0/02
Mi OCEANA MASON/OCEANA 911 08/10/02
Ml QGEMAW OGEMAW SHERIFF'S DEPARTMENT 04/18/02
Mi OSCODA OSCODA COUNTY SHERIFF'S DEPARTMENT 0321/02
MI OTSEGO OTSEGO COUNTY SHERIFF'S OFFICE 03/22/01
M OTTAWA OTTAWA COUNTY CENTRAL DISPATCH 04116002
Mi PRESQUE ISLE PRESQUE ISLE COUNTY SHERIFF'S OFFICE 0372002
Mi ROSCOMMON ROSECOMMON GOUNTY CENTRAL DEPATCH 02/02102
M SAGINAW SAGINAWY 911 CENTRAL DISPATCH 02002102
Mt ST. JOSEPH ST JOSEPH COUNTY CENTRAL DISPATCH 09/26/01
M| VAN BUREN VAN BUREN COUNTY CENTRAL DISPATCH 103101
M! WEXFORD WEXFORD COUNTY CENTRAL DISPATCH 01724102
MO BARTON BARTON COUNTY SHERIFF'S OFFICE 08/12/02
MO CHRISTIAN CHRISTIAN CITY 911 0272802
MO DALLAS DALLAS CO 811 11720002
MO GREENE GREENE COUNTY 911 0314/02
MO STONE fsToNE CounTy 1019001
MO TANEY TANEY COUNTY SHERFF'S OFFICE, BRANSON POLICE DEPARTMENT| 12/03/01
MO WERSTER WEBSTER COUNTY 911 01111702
MO WRIGHT-TEXAS WRIGHT-TEXAS E 8-1-1 0172802
MS HANCOCK 'WAVELAND POLICE DEPARTMENT 03/03/03
MS HANCOCK HANCOCK COUNTY SHERIFFS OFFICE 03/05/03
MS HINDS CLINTON POLICE DEFARTMENT 02/13/03
MS HINDS HINDS COUNTY SHERIFFS OFFICE 02119/03
MS HINDS JACKSON POLICE DEPARTMENT 0219/03
MS JACKSON JACKSON COUNTY SHERIFF'S OFFICE 03/03/03
MS LAUDERDALE LAUDERDALE COUNTY E§11 CENTER 03/07/03
MS NESHOBA NESHOBA COUNTY SHERIFF QACTIO3
MS STONE STONE GOUNTY 911 02117103
MS UNION UNION COUNTY 911 0311303
RC ALAMANCE ALAMANCE CO 11/08/01
NC Ak EXANDER ALEXANDER CO 04/24/01
NC BEAUFORT BEAUFORT CO EG11 1212100
NC IBEAUFORT (CITY OF WASHINGTON)  |WASHINGTON PD 12112100
NC |eerne BERTIE GO COMM CNTR 08/31/01
NC BRUNSWICK BRUNSWICK GO 05/28/01
NC JBURKE BURKE CO EMER COMM 08/06/01
NC CABARRUS CABARRUS CO 0E/A09/01
NC CALDWELL CALDWELL CO SHERIFF'S COMM 12/04/01
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E911 Phase 1 Deployed

Date
State County/City PSAP Name Deployed
NC CALDWELL (CITY OF LENIOR) LENGIR POLICE COMM 12/05/01
NC CAMDEN/PASGUOTANK CAMDEN/PASQUOTANK 02/14/01
NC CARTERET CARTERET CO SHERIFF'S OFC D4/26/01
NC CARVEN (CITY OF HAVELACK) CITY OF NEWBERN 01/22002
NC CASWELL CASWELL CO 04723001
NC CATAWBA CATAWBA CO SHERIFF'S OFC 0806/
NC CHATHAM CHATHAM CO SHERIFF'S OFC 121101
NC CHOWAN CHOWAN CO CENTRAL EMER COMM CNTR 10/31/00
NC CLEVELAND CLEVELAND CO COMM CNTR 11/19/01
NG CLEVELAND (CITY OF SHELBY) SHELBY PO 11807
NC COLUMBUS COLUMBUS CNTRL COMM 02/15/01
NC CRAVEN CITY OF NEWBERN 01/22/02
NC CRAVEN (CITY OF NEW BERN) CITY OF NEW BERN 0172202
NC CUMBERLAND CUMBERLAND CO BMER 01/26/01
NC CUMBERLAND {GITY OF FAYETTEVILLEJFAYETTEVILLE 01/26/01
NC CURRITUCK CURRITUCK CO 03/09/01
NC DARE DARE CO PUBLIC SAFETY 1119601
NC DAVIDSON DAVIDSCN CO EMER COMM 04124/01
NG DAVIE MOCKSVILLE 10/24/01
NC DUPUN DUPLIN GO E911 COMM 1218/
NC EDGECOMEE |EDGECOMEBE CENTRAL COMM |ossem2
NC EDGECOMEE (CITY OF TARBORO) TARBORC POLICE-FIRE COMM 01/14/02
NC FORSYTH FORSYTH CO ARE DEPT & AMBULANCE 01/29/01
NC FORSYTH (CITY OF WINDSTON-SALEM} |WINSTON-SALEM PD 01/29/01
NC FRANKUN FRANKLIN CO 911 12/18/01
NC GASTON GASTON CO 08/30/01
NC GASTON [CITY OF MOUNT HOLLY) MT HOLLY POLICE COMM 07117102
NC GATES GATES CO CENTRAL COMM 04/18/02
NC GRANVILLE DXFORD POLICE 03/21/02
NC GREENE GREENE CO SHERIFF'S COMM 02/22/02
NC GUILFORD (CITY OF HIGHWAY) GUILFORD CO EMER 5RVCS 12122000
NC HALIFAX HALIFAX GO GENTRAL COMM lorreme
NC HARNETT HARNETT CO 07/26/01
NC HARNETT (CITY OF DUNN) DUNN PD 0772601
NC HERTFORD HERTFORD COUNTY SHERIFF'S OFFICE 01173
NG HIGH POINT, CITY CITY OF HGH POINT 12722100
NC HOKE HOKE CO 0210811
NC IREDELL IREDELL CO 10/02/01
NC JOHNSTON JOHNSTON COEMER SVCS 11/03/00
NC JONES JONES CO SHERIFF'S OFC 10/21/02
NC LEE SANFORD PD 06/15/01
NC LENOIR LENGIR CO CENTRAL COMM D501/
NC LINCOLN LINCOLN CO SHERIFF'S OFC D8/30/01
NG MARTIN MARTIN CO COMM 02/14/01
NC MECKLEBURG (CITY OF CORNELIUS)  |CITY OF CORNELIUS 01/18/01
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E911 Phase 1 Depioyed

Date
State County/City PSAP Name Deployad
NC IMECKLEBQRG (CITY OF CORNELIUS)  [GITY OF PINEVILLE 01118/01
NC IMECKLENBURG MECKLENBURG CO 50 01118201
NG MONTGOMERY MONTGOMERY 1202804
NC MOORE MOORE GO EMER SVCS 032701
NC NASH NASH CO CENTRAL COMM 0712301
NC NEW HANGVER NEW HANOVER PUBLIC SAFETY COMM 0711001
NC ONSLOW ONSLOW CO 911 1202011
NC ORANGE ORANGE CO EMER MGMT 102301
NC ORANGE (CHAPEL HILL) UNC-CHAPEL HiLL POLICE COMM 1212001
NC PAMLIGO PAMLICO CO SHERIFF'S COMM 08/09/02
NC PERSON PERSON CO SHER OFC 04723401
NC PITT PITT CO COMM 08721401
NC RANDOLPH RANDOLPH CO EMER COMM 151501
NC RICHMOND RICHMOND CO 10190t
NC ROBESON ROBESON CO E§11 1031101
NC ROBESON (CITY OF LUMBERTON) LUMBERTON COMM 103101
NC ROCKINGHAM REIDSVILLE PD 05/20/0
NC ROCKINGHAM (CITY OF EDEN) EDEN PO 05291
NC ROCKINGHAM (CITY OF REIDSULLE)  |ROCKINGHAM CO 0529101
NC ROWAN ROWAN GO DEPT TELECOMM, 032701
NC SAMPSON SAMPSON CO 911 CNTR 09721101
NC SCOTLAND SCOTLAND CO EMER SVGS 09/17/01
NC STANLY |sTanLy coO 051421
NC STOKES |stoxes co emer sves 1109/01
NC TYRRELL TYRRELL CO SHER OFC 01701
NC VANCE HENDERSON-VANCE CO 911 01114002
NC WAKE CARY PD 030901
NC WASHINGTON WASHINGTON CO SHERIFFS OFC 06/11/02
NC WAYNE WAYNE CO CNTRL 06/29/01
NC WILSON WILSON GO 06/08/01
NC YADKIN YADKIN EMER COMM 04/20/02
NE ARTHUR (KEITH CO} KEITH COUNTY EMERGENCY MANAGEMENT 090802
NE BUFFALO BUFFALO COUNTY SHERIFF'S DEPARTMENT 09730002
NE |BOYD-HOLT BOYD-HOLT JOINT COUNTY EB11 02111103
NE CEDAR CEDAR COUNTY 911 09/19/02
NE CHADRON, CITY OF/DAVES CO CHADRON/DAWES COUNTY COMMUNICATIONS 10/22/02
NE CHASE CHAS 09/06/02
NE CHEYENNE CHEYENNE COUNTY EMERGENCY COUMMUNICATIONS CENTER  |02/18/03
NE COLFAX COLFAX COUNTY SHERIFF'S DEPARTMENT 09/23/02
NE CUMING CUMING COUNTY E-811 COMMUNICATIONS 09/30/02
NE CUSTER CUSTER COUNTY COMMUNICATIONS 08/26/02
NE DAWSON (QITY OF GOTHENBURG PD) {DAWSON COUNTY SHERIFF'S OFRCE 09/06/02
NE DEUEL (KEITH CQ) KEITH COUNTY EMERGENCY MANAGEMENT 0810602
NE DODGE DODGE CITY SHERIFF'S OFFICE 1018102
NE DODGE. CITY OF FREEMONT ;11 ' 09/23/02
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ALLTEL
E911 Phase 1 Deployed
. Date

State County/City PSAP Name Deployad
NE DOUGLAS/IOMAHA DOUGLAS CITY 1115002
NE FURNAS FURNAS COUNTY 911 02/20/03
NE GRANT KEITH CO) KEITH COUNTY EMERGENCY MANAGEMENT 03/06/02
NE Hal/GRAND ISLAND HALE COUNTY 10/24102
NE HAMILTON HAMILTON COUNTY SHERIFF'S DEPARTMENT 08/26/02
NE HOWARD HOWARD COUNTY COMMUN ICATIONS {osmsi02
NE JEFFERSON JEFFERSON COUNTY 911 CENTER 01/30/03
NE KEARNEY KEARNEY COUNTY SHERFFS OFFICE 02113103
NE KEITH WEITH COUNTY EMERGENCY MANAGEMENT Josmernz
NE MERRICK MERRICK COUNTY SHERIFF'S GFFICE )
NE PHELPS-HARLAN (CITY OF HQLOREGE) |WOL DREGE POLICE DEPT 03/05/03
NE SARPY SARPY COUNTY ES11 1112002
NE WASHINGTON WASHINGTON COUNTY SHERIFF'S COMMUNICATION 101802
OH VAN WERT VAN WERT COUNTY 811 OPERATIONS 03/28/03
oK CHEROKEE CHEROKEE CO 911 04/29/03
sC AIKEN AIKEN DEPARTMENT OF PUBLIC SAFETY 060701
sC ANDERSON ANDERSON CO 0172301
sC BARNWELL |BARNWELL CO SHERIFF'S OFF 07/22/02
sC BEAUFONT IBEAUFOFIT COUNTYES 11 10/10/02
sC {BERKSLEY |eERKELEY CO 811 01723101
sC CHEROKEE GHEROKEE €O 09/12/0
sC CHESTER CHESTER CO E911 agr14m
sC ;LCKENS CO) R CLEMSON POLICE DEPARTMENT 0911102
sC COLLETON COLLETON COSHERIFFS OFC 0518102
sC DARLINGTON DARLINGTON GO COMM 061802
sC DILLION DILLGN CO 911 0320501
sC DORCHESTER DORCHESTER CO 811 03727101
sC EDGEFIELD EDGEFIELD COUNTY 911 01/14/03
sC FLORENGE FLORENCE COUNTY CENTRAL DISPATCH 1052/02
sC GOOSE CREEK GOOSE CREEK POLICE DEPARTMENT 02/1003
1] GREENVILLE GREENVILLE CO SHERIFF'S 0173001
sC HORRY HORRY CO 08/20/01
sC KERSHAW KERSHAW 03727101
SC LANCASTER LANCASTER CO 10402401
5C LEXINGTON LEXINGTON CQ 12/08/00
sC |MARLBORD MARLBORO COUNTY E-811 02/14/02
sC OCONEE OCONEE SHERIFF'S OFFICE 10/29/02
sC PICKENS PICKENS CO 01/04/00
sC RICHLAND RICHLAND COUNTY 911 02128/03
sC SPARTANBURG SPARTANBURG GO COMM 0200501

T e
sc DORCHESTER) TOWN OF SUMMERVILLE 03727101
SC UNION UNICN COUNTY DISPATCH 12/16/02
sSC YORK YORK COUNTY OFFACE OF EMERGENCY MANAGEMENT 0411603
TN BRISTOL. CITY OF |BRISTOL 911 CENTER 02/23/03
TN CARTER ICARTER COUNTY 911 03/19/03
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EXHIBIT B

ALLTEL
E911 Phase 1 Deployed
Date
State County/City PSAP Name Deployed
TN GREENE GREENE COUNTY EMERGENCY COMMUNICATIONS 1111302
TN HAMBLEN HAMBLEN COUNTY 911 0326003
TN HAWKINS EHAWKING COUNTY 911 03/26/03
TN JOHNSON JOHNSON COUNTY DISPATCH 01/09/03
TN KINGSPORT, CITY OF KINGSPORT EMERGENCY COMMUNICATIONS 02/28/03
TN SULLIVAN [BRISTOL EMERGENCY COMMUNICATIONS DISTRICT 02/28/03
TN UNICOI UNICO! 911 1172102
TN WASHINGTON WASHINGTON COUNTY EMERGENCY COMMUNICATIONS 111802
> ANDERSON ANDERSON COUNTY SHERIFF'S DEPARTMENT 10/03/02
T ANDERSON PALESTINE POLICE DEPARTMENT 111202
> |BELL COMMUNICATIONS CENTER i
™ BLANCO BLANCO SHERIFF'S OFACE 04/30/01
TX BOSQUE [BOSQUE COUNTY SHERIFF'S OFFICE 10/106/00
BOWIE COUNTY SHERIFFS DEPARTRENT.TEX ARRARA, TXPULICE
X BOWIE DEPARTMENT 01/30/01
- Iaoms Eﬁmwm p—
BURNETT CODNTY SHERIEF S OFFICE.MA RELE FALLS POLICE
™ [purnerr DEPARTMENT 04/30/0+
™ CAMP CAMP COUNTY SHERIFF'S OFFICE 100300
™ CASS CASS COUNTY SHERIFF'S OFFICE 01/30/01
TX CASS ATLANTA POLICE DEPARTMENT 01/30/01
CHEROREE COURTY SHERIFFS OFFICE.] ACRSONVILLE POLICE
X CHEROKEE DEPARTMENT 928400
TX CITY OF KILGORE CITY OF KILGORE POLICEDEPARTMENT 01/16/03
T CORYELL gEPARTMENT. CORYELL SHERIFF'S OFFICE 03/14/01
™ |EL PASO EL PASO 911 01111402
™ FALLS FALLS COUNTY SHERFF'S DEPARTMENT 10/6/00
™ FRANKLIN FRANKLIN COUNTY SHERIFF'S OFRCE 10/25/00
5 ; POLICE
™ GREGG DEPARTMENT, GLADEWATER POLICE DEPARTMENT 1003101
™ HAMILTON HAMILTON COUNTY SHERIFF'S OFFICE 04727101
™ HILL HILL COUNTY SHERIFF'S OFFICE, HILLSBORO POLICE DEPARTMENT [01/22/01
™ LAMPASAS LAMPASAS POLICE DEPARTMENT, LAMPASAS SHERIFF'S OFRCE  |04/30/01
T LIMESTONE OFFIGE ’ 082101
™ LLANO LLANO CQUNTY SHERIFFS OFFICE 04730611
™ LONGVIEW, CITY DEPARTMENT, GLADEWATER POLICE DEPARTMENT 11119101
X marion MARION COUNTY SHERIFFS OFFICE 1011700
T |mcLeEnnan WACO, WOODRUFF, & HEWITT 0672101
™ MILAM ROCKDALE POLICE DEPARTMENT, CARMERON POLICE DEPARTMENT24/30/01
TX MORRIS MORRIS COUNTY 0173001
TX PANOLA PANOLA COUNTY (ETCOG), CARTHAAGE POLICE DEPARTMENT 10/18/00
™ RED RIVER RED RIVER COUNTY SHERIFF'S OFFIGE 0113001
> ROBERTSON ROBERTSON COUNTY SHERIFF'S OFFICE 02702104
- p— mpmmmn ——
™ TITUS TITUS COUNTY SHERIFF'S OFFICE 10/25/00
X UPSHUR USPHER COUNTY SHERIFF'S OFFICE 08/27/00
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EXHIBIT B

ALLTEL
E911 Phase 1 Deployed

Date
State County/City PSAP Name Deployed
™ VAN ZANDT VAN ZANOT COUNTY SHERIFF'S OFRCE 07/30/01

AAROUET TESVILLE/ OV AR BEMARLE COUNTY EMERGERCY

VA ALBEMARLE gmumcmm CENTER 02/07/01
VA AMELIA AMELIA COUNTY SHERIFFS OFFICE 02/20/03
VA BEDFORD BEDFORD COMMUNICATION CENTER 1407102
VA CARROQLLGRAYSON TWIN COUNTY CENTRAL COMMUNICATION 07/13:01
VA CHARLES CITY CHARLES CITY COUNTY POLICE DEPARTMENT 11720002
VA CHESAPEAKE, CITY CITY OF CHESAPEAKE BAY POLICE DEPARTMENT 11/02/00
VA CHESTERFIELD CHESTERFIELD COUNTY 911COMMUNICATION CENTER 08/MD/01
VA CITY OF FRANKLIN FRANKUN POLICE DEPARTMENT 02/10/02
VA COLONIAL HEIGHTS COLONIAL HEIGHTS EMERGENCY COMMUNICATIONS CENTER 0112103
VA CULPEPPER CULPEPPER JOINT 911 0211003
VA DANVILLE, CITY DANVILLE EMERGENCY SERVICES 03/01/01
VA EMFORIA, CITY OF SURRY COUNTY SHERIFF'S OFRCE 0809/02
VA GOOCHLAND GOOCHLAND SHERIFFS OFRCE 03207103
VA GREENE GREENE COUNTY EMERGENGY COMMUNICATIONS 01/30/03
VA HAMPTON, CITY CITY OF HAMPTON 11720100
VA HANOVER HANOVER COUNTY 10/03/01
VA HENRICO (CITY OF RICHMOND) HENRICO COUNTY, vA 08/31/01
VA HENRY (CITY OF MARTINSVILLE} MARTINSVILLE-HENRY GOUNTY 91 08/20/01
VA HOPEWELL HOPEWELL POLICE DEPARTMENT 027253
VA ISLE OF WRIGHT ISLE OF WRIGHT SHERIFF'S OFRCE 0611202
VA JAMES CITY WILLIAMSBURG POLICE DEPARTMENT 02/04/02
VA LUNENSURG LUNENBURG COUNTY SHERIFF'S OFFICE 03/07/03
VA LYNCHBERG, CITY CITY QF LYNCHEERG 12112100
VA |MECKLENBURG MECKLENBURG COUNTY 911 0627102
VA NEW KENT NEW KENT SHERIFF'S OFFICE a7
VA NEWPORT NEWS, CITY INEWPORT NEWS POLICE DEPARTMENT 1421000
VA NORFOLK, CITY OF NORFQLK CITY EMERGENCY SERVICES, VA 02/02/01
VA NOTTOWAY NOTTOWAY SHERIFFS OFFICE 02/24/03
VA PETERSBURG, CITY OF PETERSBURG POLICE DEPARTMENT 11/20/02
VA PITTSYLVANIA DEPARTMENT OF EMERGENCY MANAGEMENT W02
VA PQRTSMOUTH, CITY OF JAMES CITY EMERGENCY COMMUNICATION 1172200
VA POWHATAN POWHATAN COUNTY VA 0831001
VA PRINCE GEORGE PRINCE GEORGE COUNTY POLICE 11720002
VA {sMyTH SMYTH COUNTY 811 03/25/02
VA SOUTHAMPTON SOUTHAMPTON COUNTY SHERIFF OFFICE 0172203
VA SUFFOLK, CITY OF CITY OF SUFFOLK POLICE DEPARTMENT 1200700
VA SURRY |SURRY COUNTY SHERIFF'S OFRCE a7/2K02
VA SUSSEX SUSSEX COUNTY SHERIFF'S OFFICE OB/Z7/02
VA VIRGINIA BEACH, CITY SHERIFF'S OFFICE ’ v 0115001
VA WASHINGTON WASHINGTON COUNTY OFFICE OF EMERGENCY SERVICES 08115102
VA WASHINGTON,BRISTOL, CITY OF COMMUNICATION 08118102
VA WILLIAMSBURG, CITY OF WILLIAMSBURG POLIGE DEPARTMENT, VIRGINIA STATE POLICE 021102
VA YORK YORK COUNTY PUBLIC SAFETY 08/08/00
wv |BOONE BOONE 911 CENTER 01/06/03
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447
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449
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451

452

454

455

ALLTEL
E911 Phase 1 Deployed

Date
State County/City PSAP Name Deployed
wv CABELL LINCOLN COUNTY 911 COMMISSION 06/12/01
WV KANAWHA METRO EMERGENCY OPERATIONS CENTER 08/17/01
wv LINCOLN LINCOLN COUNTY 811 COMMISSION 06/01/01
WV LOGAN LOGAN COUNTY 811 0372102
wv MCDOWELL MCDOWELL COUNTY EMERGENCY COMMUNICATIONS CENTER 02/20/03
WV PUTNAM PUTMAN COUNTY 911 02/15/02
wv WAYNE WAYNE COUNTY 911 CENTER 06/21/02
wv WooD \WOOD COUNTY CENTRAL TELECOMMUNICATIONS 0710502
WV WYOMING WERC-011 06724102

Total PSAPs Deployed

455



Alitel
E911 Phase Il Requests - Status

EXHIBIT C

State

PSAP City/County

PSAP Name

Request for
Service Date

Valid
Request

Status

Comments

PROJECTED
DATE FOR
PHASE N
DEPLOYMENT

AL

BALDWIN

BALDWIN COUNTY EMERENGY
COMMUNICATIONS

05031

YES

12/6/02 - Balswin trunks
tested for continuity and
acoepled by Bell South per|
Carlos Otama-JP 12/502;
Christing Heger stated that
she has tried o order
Extended AL the form
requires ALL WSP

solution types and that is
nol known for all of the
WSP in her area, | refer
her to John Storey of
BedlSouth for assistance.
12:4-02 - Not Ready,
pending extended ALI from
WBanSoulh

Negotiated depioymaent date of 06/01/03
with PSAP.

AL

DALE

DALEVILLE POLICE DEPARTMENT

05/05/02

YES

Pending ESRKs fromLEC

06/01/03

Regotiaisd cepioyment dale of U/ Z0M3

with PSAP.

06/20/03

AL

{MOBILE

{MOBILE POLICE

04/06/01

YES

12-13-02 - George
Williams to updale us
once he gels a schadule
from Bell South for his
extended ALI Dip

12-4-02 Not Ready, ALl
Display Format/CAD
Upgrade. George Williams
to update us once he gets
a schedule from Bell South,
for his axtsnded ALI

Negotiated deployment date of 06/01/03
with PSAP.

06/01/03

AL

MONTGOMERY (CITY OF)

IMONTGOMERY POLICE
DEPARTMENT

06/28/01

YES

Wailing on BeliSouth to
provision CAMA trunks,

Negotiated deployment date of 06/01/03
with PSAP.

06/01/03

TOTAL
ALABAMA

4

AR

JEFFERSON

lMECA

09KS02

YES

258 as
jprovided 1o Intrado to build
shape file. Phase O data is
being gathered for the
Litte Riock Motorola
switch,

Negotiated deployment date of 05/02/03
with PSAP.

0502/03




EXHIBIT C

Alitel
E911 Phase Il Requests - Status
PROJECTED
DATE FOR
Request for Valid PHASE II
State | PSAP City/County|PSAP Name Service Date [Request |Status Comments DEPLOYMENT

Tier 2 carriers must deploy phasa il by

Match 1, 2003 or withuin B months of
LONOKE COUNTY SHERIFFS request, whichevar is fater ACI is on

AR LONOKE OFFICE 03/21/03 YES IN PROGRESS schedul 1o Mmest the FCC order, 021103

Tier 2 caniers must deploy phase It by
March 1, 2003 ov withuin 6 months of
request, whichaver is later AC! is on
AR LONOKE CABOT POLICE DEPARTMENT 03/2103 YES INPROGRESS schedida 1o meet the FCC order. 09/21/03
Tier 2 carriers must deploy phasa H by
March 1, 2003 or withuin 6 months of

requesl, whichever is later ACI is on
AR VAN BUREN VAN BUREN 911 04721103 YES IN PROGRESS schedula 1o meet the FCC order. 19421003

Phats I ehape fles and |

NCAS conversion

complets. Working on
Fhase 0 shaps fiies for the
CENTRAL EMS, FAYETTEVILLE Fort Smith Motorola Negotiated deployment date of 05/20/03
AR WASHINGTON PD. SPRINGDALE PD 04/06/01 YES switch. with PSAP 05/20/03
Tier 2 carriers must daploy phase IF by
March 1, 2003 or withiiin 6 months of
WHIYE COUNTY SHERIFFS request, whichever is later ACI is on
AR WHITE OFFICE 04/10/03 YES IN PROGRESS schedute to meet the FCC order, 1010/03
TOTAL —_—
ARKANSAS 6
Tier 2 carriers must deploy phase il by
March 1. 2003 or withuin & moniths of
DEPARTMENT OF FIRE/RESCUE

request, whichever is later ACI is on
FL ALACHUA AND E311 04/01/03 YES 1N PROGRESS schadule to meet the FCC order. 10/0103
Tier 2 carmiors musl deploy phase Il by
March 1, 2003 or withuin & months of
) requast, whichever ig later ACI is on
FL BAY BAY COUNTY SHERIFFS OFFICE 030303 YES iN PROGRESS schedule 1o meet the FCC order. 09/0303
Tiar 2 carriers must deploy phase H by

March 1, 2003 or withuin 6§ months of
HILLSBOROUGH COUNTY SO request, whichever is later ACI is on

FL HILLSBORDUGH 0¥18/03 YES iN PROGRESS scheduls to meet the FCC order, 09/18/03

Tier 2 cariers must deploy phass Il by
March 1, 2003 o withuin § months of
TAMPAFD request, whichevar is laler ACI rs on
FL HILL SBOROUGH 0311803 YES IN PROGRESS schedule o meet the FCC order. 01803
Tier 2 carriers must deploy phase Il by
March 1, 2003 or withuin 6 months of

TEMPLE TERRACE PD . request. whichever is later ACI is on
FL HILLSBOROUGH 0318203 YES IN PROGRESS scheduls lo meat the FCC order. 09/18/03




80I0 0 B 1o9 O] SMDORS

SHELSD SSIHO0Ud NI S3A EVELED ANINNE3A0D YLOSYHVS 14
UG §) DV JB)E) S IGABLDIYM ‘JSanbal ALNNGD V10SYHYS
10 SUIUDILI § LINYIM 0 £00Z ' | YRy
Aq n esayd Aodep jsnuw aueues 7 w11
VSISO dVSd L S3A TRz LG LL8 ALNNOD SYTIINIY SYTIaNG 4
£0/$1/50 Jo Mep Juswkodep peenoben v
PRO| 0) SPRSU OpeAUl * Z0)
-L1-Z| SSeUPTe. papRade
'sabugys yoyws 03]
EUYOR0 9020 30 G4 1861 O BinpeLRs SSIUO0U Nt S3A EONO/ZO 301340 ONISSTHOAY NOSIaYW 34
UG S| (DY 1918} B JoABLIUM ‘Ysanbai L1 ALNNIOD NOSIOVA
10 BUOW g LINM 10 £00Z *L LR
Aq )1 eseyd Aoidep rsrmu sieLue 2 )
EO/LO/ED dVSd s “epeiBdn Juewdinbe S3A LB L Od BLINYS EFal 14
EO/LO/60 4o 81ep Juawiowdep perenoBen 0v3 pu epribdn
feydsip [Ty Buipueg
EO/LOEO d¥Sd Wim ‘speabdn juewdinbe S3A L/B0/01 08 ALNNDD 337 EE)| hE!
EO/LOVG0 10 8lep juswuioep peenobey Qv pue epesfidn
Apjdsip | Ty Buipuegy
EO/LOVB0 dvSd s “speuidn uewdinbs S3A | VRO/OL ad WHO) 34vD an 14
EOVLIVE0 JO B1ep Juaunidep pelejabany Qv pue epeibdn
Asydsip [Ty Buipusg |
LU0 dY¥Sd WM “epesbdn juswdinbe s34 LO/BOVOL Od SHAAW 14 I3t RE
EO/LI/B0 0 Mep juewdodep pajerjobieN avo pue epeibidn
Agydsip [Ty Buipuey
£O/EL90 "d¥Sd s YIS S3A ZO/BLILD 301440 NOSNOVI 14
E0/E1/90 10 @1ep uewikoidep pejenc L M 40} pannb sy S.44IHTHS ALNNOD SNOSHOVI
edeys p eseyd uo Buopopal
"PoIeNiLIOD LOmISAUCD
SYON pug poreiduico
£0/8L /60 JSRI0 3O IR jaaul 0 BNpeLs SSIUOOH NI S3A COALIED HONO¥OBSTIH RE|
U S RJY SO B RANRMM T HILNID WHVTY B4V TUADVA
O SLIUOW 9 LN S0 £00T 4 HeW
Aq jf @sByd Aodep SN SsewIED Z Jo1)
EO/B1/60 39010 334 Ul 186W 0 SNpaLds SSIUO0U NI $3A EO/BLED HONCHOBSTIM 14
UO §} DV S811 51 JBABUSILM '[Senbos
1O SLAUOW g Ny 10 £00Z *1 \OIER 30110d Wil
Aq || 8seyd Aodep 1smw weLRY Z Ja1L
/160 18RI0 0 B 198U O] 8INPBLOS SSIUOOU NI $34 £0/84/0 HONOYOESTIH 14
LU0 i |0 J81e| S1 Jareyonim 1senbal
10 SYjuclu g uIngm 1 E00Z | YoJeR 30170d 450
Aq | eseud Aoidep 1smw siewen g se1).
£0/BL/60 BRI0 74 BU 186U 0| BINPalH SSIHO0U NI saA COMLAED HONOHOHSTIH 14
UG S1 |0V JBIE] S1 JBABUDILM "156Nbed
1O SLIUOW g UL 50 £00Z ‘| sy dd ALID LNYd
Aq || eseyd Aodep jsnuw sieLues 7 10}
INIWAOTd3a SjuaWWOo?Y smejg| jsenbey| sjeq asjaleg BWEN dYSd{Aunod/An) dvsd| aels
Il ISVHd piieAl 1o} )sanbay
H¥Od43Lva
a3.03roud

O 118iHX3

snjejs - sysanbay || aseyd 1163

(21) 4




EXHIBIT C

Alltel
E911 Phase Il Requests - Status
PROJECTED
. DATE FOR
Request for |Valid PHASE Il
State PSAP City/County [PSAP Name Service Date [Request |Status Comments DEPLOYMENT
asa 1l shape 1l a
NCAS conversion
{complated. Working on
Phasa 0 shape files
WASHINGTON COUNTY recquired ior the Panama Negolisted deployment dale of 06/15/03
FL WASHINGTON SHERIFF'S OFFICE 0114/02 YES City switch, with PSAP, 06/1503
TOTAL
FLORDIA 18
& senl 1o Gymenl date T
GA WAYNE WAYNE CO EI1T 0724101 YES Intrado. with PSAP. 061503
TOTAL
GEORGIA 1
Tier 2 carriers musi deploy phase Il by
DICKINSON COUNTY EMERGENCY] March 1, 2003 or withuin 6 months of
DICKINSON COMMUNICATIONS GENTER 1212412 YES IN PROGRESS roquast, whichever is later AGH s on 06/24103
KS schedule to mest the FCC order.
Phaso 1 0ais has Daen
provided (o Intrado to build
shape file, Phase 0 data is
being gathared for the
Moundridge Motorola Negotiated deployment date of 06/01/03
KS MONTGOMERY MONTGOMERY COUNTY E-911 10/07002 YES switch. with PSAP 060103
TOTAL
KANSAS 2
Tier 2 camiers must deploy phase i by
Boyd Regional Public Safety Comm March 1, 2003 of withuin & months of
Crtr IN PROGRESS request, whichever it later AC! is on
KY 8OYD 04/11/03 YES schedule o meelt the FCC order. 10/11/03
TOTAL
KENTUCKY 1
Tier 2 camiers must deploy phase Il by
Warch 4, 2003 or withuin & months of
ASSUMPTION PARRISH POLICE request, whichever is fater ACI s on
LA ASSUMPTION PARRISH JURY 03/25/03 YES IN PROGRESS achadule to mest the FCG order. 0w25/03
Phaze peWesand
NCAS conversion
complete. Working on
IBERVILLE PARISH COUNCIL, Phase 0 shape files for the
OFFICE OF EMERGENCY New Orleans Motorcla Negotiated deployment date of Q5/20/03
LA IBERVILLE PARISH IPREFAREDNESS 06/04/02 YES swilch, with PSAP. 05/20/03




EXHIBIT C

Alltel
E911 Phase Il Requests - Status
PROJECTED
. DATE FOR
Request for [Valid PHASE Il
State PSAP City/County [PSAP Name Service Date |Request |Status Comments DEPLOYMENT
ST TAMKANY PARISH w8lirg in progress U3122, gotio Gyrent da 3
LA ST. TAMMANY PARISH COMMUNICATION DISTRICT 4710/ YES 04/23 04/24 with PSAP. 04/23/03
TOTAL
LOUISIANA
Tier 2 carriers must deploy phase M by
March 1, 2003 or withuin § months of
ST. JOSEPH £911 CENTRAL request, whichavat is later AC) is on
Ml ST. JOSEPH DISPATGH 0272003 YES IN PROGRESS schadute to meet the FCC arder. 0BI20/03
Phasa H data has been
providad to Intrado to build
shape fils. Phase O data is
SAGINAW 911 CENTRAL being gathered for the Negotiated depioyment date of 05/15/03
MI SAGINAW DISPATCH 08/01/02 YES Lansing Motorola switch. with PSAP. 051503
TGTAL
MICHIGAN
Prigse I dala has Doon
provided to Intrado o build
shape file. Phase 0 data is
being gatherad for the
JACKSON COUNTY SHERIFF New Orteans Motorola Negotiated deployment date of 060103
MS JACKSON OFFICE - MAIN 03/05/02 YES switch. with PSAP. 06/0103
o
TOTAL
MISSISSIPPI
Tier 2 camiers must deploy phase Ii by
March 1, 2003 or withuin 6 months of
BUNCOMBE COUNTY requast, whichever is later ACH is on
NC BUNCOMBE EMERGENCY COMMUNICATIONS 021103 YES IN PROGRESS schaduls 1o meet the FCC orger, 081102
Tier 2 carmers must deploy phass Il by
March 1, 2003 or withuin & months of
CABARRUS COUNTY SHERIFFS request, whichaver it Later ACI is on
NC CABARRUS OFFICE 0400703 YES IN PROGRESS schedule 1o meat the FCC order. 1040702
Tier 2 carviers must deploy phasa |l by
March 1, 2003 or withuin 6 months of
CALDWELL COUNTY SHERIFFS requesl, whichever is later ACI is on
NC CALDWELL OFFICE 02/18/02 YES IN PROGRESS schedula to meet the FCC order. D&/18/03




EXHIBIT C

Alltel
E911 Phase H Requests - Status
PROJECTED
. DATE FOR
Request for Valid PHASE Il
State | PSAP City/County |PSAP Name Service Date |Request |Status Comments DEPLOYMENT
a50 ape T1es an
NCAS conversion
complete. Working on
Phase 0 shape files for the
DAVIDSON COUNTY EMERGENCY Greensboro Motorola Negoliated deployment dale of 05/15/03
N DAVIDSON COMMUNICATION 08/05/02 YES switch. with PSAP. 05/18/03
] GEkmgham Regotiated deproyment date of UFUS03
NC County) EDEN POLICE DEPARTMENT 112702 YES with PSAP. 09/05/03
) Tier 2 camiers must deploy phase Il by
March 1, 2002 or withuin § months of
COUNTY OF FORSYTH FIRE Waiting on BeftSouth ALI request, whichever is later ACI is on
NC FORSYTH DEPARTMENT 11/21/02 YES Upgrade. schadule 1o meel the FCC order. 0572003
167 2 Caniers mus oy phasa
March 1, 2003 o withuin 6 months of
GASTON COUNTY 911 requesl, whichaver is later ACI is on
NC GASTON COMMUNICATIONS CENTER 1217102 YES IN PROGRESS schedule to meet the FCC order. 06/12/03
Phase |l data has been
provided Lo Intrado to build
shape filg. Phase 0 data is
beiryg gathered lor the Negotiated deploymant date of 05/15/03
NC GRANVILLE BUTNER PUBLIC SAFETY 09/04/02 YES {Raleigh 2 Motorola switch. with PSAP. 05/15/03
Phase |l data has been
provided 10 Intrade to buikd
shape file. Phase 0 data is
OXFORD POLICE being gatherad for the Negotiated deploymeni dale of 05/15/03
NC GRANVILLE COMMUNICATIONS 09/04/02 YES Rateigh 2 Motorola switch. with PSAP, 05/15/03
OF 2 CBrners mus) oy phase (T by
[March 1, 2003 or withui 6 months of
GREENSBORO POLICE-FIRE . request, whichever Is later ACl is on
NC GREENSBORO (CITY OF) COMMUNICATIONS 02/04/03 YES IN PROGRESS schedule to meet the FCC order. 08/04/03
T £ carmers mi 38
March 1, 2003 or withuin 6 months of
request, whichever is later ACI is on
NC HARNETT (CITY OF DUNN} DUNN POLICE DEFARTMENT 04/01/63 YES iIN PROGRESS schedule to meet the FCC order. 10/01/02
181 Z Camers mus| oy 3
March 1, 2003 of withuin & months of
Hertford County Sheriff's Office requast, whichever is laler ACI is on
NC HERTFORD 03/25/03 YES IN PROGRESS schedule to meet the FCC order. 09725/03
58 ape Tiles an
N‘CAS COnver W'
complete. Working on
Phase O shapa fies for the
HOKE COUNTY EMERGENCY Fayetigville Motorola Negotiated deployment date of 06/13/03
NC HOKE COMMUNICATIONS 08/22/02 YES switch. with PSAP. 0612203




EXHIBIT C

Alitel
E911 Phase Nl Requests - Status
PROJECTED
) DATE FOR
Request for |Valid PHASE Il
State | PSAP City/County | PSAP Name Service Date |Request |[Status Commeants DEPLOYMENT
TREDELT COURTY Tasiing in progress 4/23, ial oyment da
NC IREDELL COMMUNICATIONS 10,2502 YES 4124 with PSAP. 04/23103
. _ﬁm I data has been
provided 1o Intrado 16 buikd
shape file. Phase 0 data is] -
being gathered for the
Wiimington Motorola Negoliated deployment date of 08/18/03
NC LENOIR (CITY OF) LENOIR POLICE DEPARTMENT 1072102 YES switch. with PSAP, 0818413
NEW HANOVER COUNTY PUBLIC Testing scheduied 4128, | Negotiated deployment date of 05/15/03
NC NEW HANOVER SAFETY COMMUNICATIONS 03/01/02 YES 429 with PSAP. D5/15/03
18r Z carmers m oy 56 Il by
March 1, 2003 or withuin 6 months of
ORANGE {UNC- request, whichever is later ACI is on
NC CHAPEL HILL) UNC POLICE COMMUNICATIONS 04/15/03 YES IN PROGRESS schedule 1o maet the FCC order. 10/15/03
REIDSVILTE POLICE
DEPARTMENT, ROCKINHAM ALI upgrade scheduled for | Negoliated depioyment date of 05/07/03
NC ROCKINGHAM COUNTY 911 11/08/02 YES 02/06/93. with PSAP. 0507/03
Pending ALl screen format
and notification to
BelSouth to tumn on the E2,
ROWAN COUNTY DEPARTMENT fag. Negotiated deployment date of 05/15/03
NC ROWAN OF TELECOMMUNICATIONS 08/24/01 YES with PSAP. 05/15/03
Tier 2 carriers must deploy phase H by
March 1, 2003 or withuin 6 months of
UNION COUNTY EMERGENCY request, whichever is later ACI is on
NC UNION COMMUNICATIONS 011303 YES IN PROGRESS scheduls Io meet tha FCC ordar. 06/15/03
I 2s o
coll sites within PSAP ALLTEL Cumently has no cell sitegs within
NC SWAIN SWAIN COUNTY 911 03/10/03 NO boundary. PSAP boundary. NA
TOTAL
NORTH
CAROLINA 21
8 al 3
OH SANDUSKY CLYDE POLICE DEPARTMENT 0214102 YES CPE Upgrade with PSAP. oN1503
Nagolialed deploymem gale of U7 T50
OH SANDUSKY FREMONT POLICE DEPARTMENT 02/14/02 YES CPE Upgrade with PSAP. 0W15/03
SANDUSKY COUNTY SHEROFFS g 3
OH SANDUSKY OFFICE 02/14/02 YES CPE Upgrade with PSAP. 051503
TOTAL OHIO 3|




EXHIBIT C

Alltel
E911 Phase Il Requests - Status
PROJECTED
. DATE FOR
Request for |Valid PHASE Il
State | PSAP City/County |PSAP Name Service Date |Request |Status Comments DEPLOYMENT
Tier 2 camers mus| depioy phase 1 by
[March 1, 2003 or withuin 6 months of
ANDERSON 911 CENTRAL request, whichaever is later AC! is on
SC ANDERSON COMMUNICATIONS Q31203 YES IN PROGRESS schedute lo mest the FCC order. o%12/03
Phasa il shape files and
NCAS conversion
jcomplete. Working on
tPhase ( shape files for the] Negolialed deployment dats of 06/28/03
SC CHESTER CHESTER COUNTY 911 11116801 YES Charlolte Motorola swilch. with PSAP. 06/28/03
TOTAL
SOUTH
CAROLINA
“Regolaled deploymen dale of B30/03
TN JOHNSON JOHNSON COUNTY DISPATCH 08/29/02 YES IN PROGRESS with PSAP. 06/30/03
Phase || data has been
provided 1o intrado 1o budd
shapae file. Phase 0 data is
being gathered for the Negoliated deployment dala of 06/25/03
TN SULLIVAN (KINGSPORT) KINGSPORT 911 08/29/02 YES Rateigh 2 Motorola switch. with PSAP. 06/25/03
TOTAL
TENNESSEE
X SMITH SMITH 5O, TYLER PD 0311801 NO On hold at PSAP requestl. [On hold at PSAP request. TBD
TOTAL
TEXAS
02/14/103-Approval by PSAP to exit testing
CHESAPEAKE POLICE because PSAP squipment unable 1o re-bid.
VA CHESAPEAKE (CITY OF) DEPARTMENT 040301 YES ON HOLD Will reschadule when notified by PSAP. TBD
B 2 Camers mus| oy phase 1 by
March 1, 2003 or withuin 6 months of
request, whichever is laler ACI is on
VA |EMPORIA (CITY OF) EMPORIA POLICE DEPARTMENT 0211103 YES N PROGRESS schedule to meel the FCC order. 08/11/03
Nagotialed doploymenl date of OB/0 1707
VA GLOUCESTER GLOUCESTER COUNTY, VIRGINIA 10/23/02 YES IN PROGRESS with PSAP. 06/01/03




EXHIBIT C

Alltel
£911 Phase Il Requests - Status
PROJECTED
DATE FOR
Request for Valid PHASE Il
State PSAP City/County | PSAP Name Service Date |Request [Status Comments DEPLOYMENT
102!1 3/03-Approvat by PSAP 10 exit testing
VIRGINIA BEACH POLICE because PSAP equipment unable to re-bid.
VA VIRGINIA BEACH (CITY OF) DEPARTMENT 0402001 NO ON HOLD Will reschedule when notified by PSAP. TBD
Trer 2 camors musl deploy phase T by
March 1, 2003 or withuin 6 months of
WASHINGTON COUNTY request, whichaver is later AC is on
VA WASHINGTON COMMICATION CENTER 03/26/03 YES IN PROGRESS schedule o meet the FCC order. 09/09/03
Tor J carmers mus 58 1T by
March 1, 2003 or withuin & months of
SOUTHAMPTON COUNTY request, whichever is later ACI is on
VA SOUTHAMPTOM SHERIFFS QFFICE 02r21/03 YES HN PROGRESS schedule 1o meel the FCC order. 08/21/03
02/25/03-Approval by PSAP to exit testing
becauss PSAP equipment unable to re-bid.
VA ISLE OF WIGHT ISLE OF WRIGHT 10/01/02 NO ON HOLD Will reschadule when nolified by PSAP. TBD
TOTAL
VIRGINIA 7
Regoliated deployment date o DG 3017
wv LINCOLN LINGOLN 911 0622101 YES N PROGRESS with PSAP. 08/30/02
Tier 2 camers mis! Gapioy phase 1 Gy
{March 1, 2003 or withuin & months of
request, whichever is later ACl is on
wv MCDOWELL MCDOWELL COUNTY 911 04/02/03 YES IN PROGRESS schadule to meet the FCC order. 10/02/03
TOTAL WEST
VIRGINIA 2
TOTAL VALID PSAP REQUESTS 72
TOTAL PSAP REQUESTS 76




ALLTEL COMMINUCATIONS, INC.
E911 Phase Il Deployed

Date
count| State {PSAP City/County PSAP Name Deployed
1 ALEL| MORE ELMORE COUNT SO 3718/03
2 ALEL] wmoRE ECLECTIC PD 218/03
3 ALEL| MORE MARION PO 3/18/03
4 ALEL| MORE TALLASSEE PD 31803
5 ALEL] MORE WETUMPKA PD 3/18/03
6 AR |HOT SPRINGS HOY SPRINGS COUNTY 318/03
7 AR |wHITE SEARCY POLICE DEPARTMENT 3/19/03
8 FL |CHaRLOTTE CHARLOTTE COUNTY SHERIFFS OFFICE 172103
9 FL |MARION MARION COUNTY S0, 3/11/03
10 FL |marion OCALA POLICE DEPARTMENT 1102
11 FL |nassau NASSAU COUNTY SHERIFF'S OFFICE 12803
12 FL {sT.JOHNS ST. JOHN'S COUNTY SHERIFF'S OFFICE 1/28/03
13 FL [sumrER JSUMTER COUNTY SHERIFFS OFFICE 31103
14 KS |sHERMAN IMANAGEMENT 21103
15 MO |CHRISTIAN CHRISTIAN COUNTY 811 1703
186 MO [paLias DALLAS COUNTY 91t 31903
7 MO |[sTONE STONE COUNTY EMERGENCY SERVICES 21103
18 NC |caTawea CATAWBA COUNTY COMMUNICATIONS CENTER T3
18 NC |CHARLOTTE-MECKHLENBURG CHAROLETTE MECKLEMBURG POLICE DEPARTMENT 47
20 NC JcHOwWaN CHOWAN CENTRAL COMMUNICATIONS CENTER 37103
2 NC jcoiumBus COLUMBUS CENTRAL a/26/03
22 NC |ouPun DUPLIN COUNTY COMMUNICATION 311703
3 NC |FAYETTEVILLE CUMBERLAND COUNTY BMERGENCY 3503
¥
24 | NC lourroro SERVICES ' 2128003
25 NC [CRAVEN CRAVEN COUNTY SHERIFFS OFFICE 41603
26 NC |HARNETT {HARNETT COUNTY SHERIFFS OFFICE 321/03
27 NC [HavELOCK HAVELOCK POLICE DEPARTMENT 417103
[V OF HIGH POINT.HIGR PO POLICEFT
28 NC  |HIGH POINT (CITY OF) égumumcmopqs " IBO3
29 NC  |JOHNSTON JOHNSTON COUNTY 36/03
30 NG juncown LINCOLN CQUNTY COMMUNICATIONS 42403
31 NC  inasH NAaSH COUNTY EMERGENCY SERVICES arzena
32 NC  INEWBERN (CITY OF) NEW BERN POLICE DEPARTMENT 416103
33 | NC [ORANGE DRANGE COUNTY EMERGENCY COMMUNICATIONS 41003
34 NC  JRANDOLPH RANDOLPH COUNTY 911 374003
5 NC  [SANFORD (CITY OF) POLICEFIRE/EMS COMMUNICATIONS o 2803
36 NC  |stanLy STANLY COUNTY 811 EMERGENCY COMMUNICATIONS 32803
a7 NC {wake RALE{GH-WAKE COUNTY COMMUNICATIONS 371403
38 NG [WINSTON-SALEM, CITY OF CITY OF WINSTON SALEM POLICE DEPARTMENT 320003
38 SC )GREENMVLLE GREENWLLE CITY POLICE DEPARTMENT 211703
40 SC |GREENVILLE GREENWLLE COUNTY EMS 2111103
41 SC JGREENVLLE GREENVILLE COUNTY SHERIFFS DEPARTMENT 21103
42 SC  {GREENWILLE FOUNTAIN 1NN POLICE DEPARTMENT 21103
43 SC  JGREENVILLE SIMPSONVILLE POLICE DEPARTMENT 2114103
a4 SC _ |GREENVILLE MALDIN POLICE DEPARTMENT 211103
45 SC |GREENVILLE TRAVELERS REST POLICE DEPARTMENT 2(11/03
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46
47
48
49
50
51
52
53

55

57
58
59
60
&1
a2
63

€5
66
67
€8
69

ALLTEL COMMINUCATIONS, INC.

E911 Phase Il Deployed

Date
count; State |PSAP City/County PSAP Name Deployed

8C |GREENVILLE GREER FOLICE DEPARTMENT 2111003
SC |SPARTANBURG SPARTANBURG 911 2/6/03
TNerls TOL CITY OF BRISTOL EMERGENCY COMMUNICATIONS DISTRICT 4/8/03
TNCARTER CARTER 411 4/14m3
TNGREENE GREENE COUNTY 913 41103
TNHaM  BLEN HAMBLEN COUNTY 911 4/15/08
TNHAWW  KINS HAWKINSG COUNTY 811 4/15003
TNsUL  LIVAN SULLIVAN 911 N8R
TNUNICO! UNICOI COUNTY 911 412303
TNwA  SHINGTON WASHINGTON COUNTY 911 412203
VA |ALBEMARLE CHARLOTTE/UVA/ALBEMARLE COUNTY EMERGENCY 218108
VA |CHESTERFIELD CHESTERFIELD COUNTY 911 COMMUNICATIONS CENTER 272803
VA  |HAMPTON (CITY OF) CITY OF HAMPTON POLICE DEPARTMENT 2153
VA |HENRICO HENRICO COUNTY POLICE DEPARTMENT 272603
VA |HENRY {MARTINSVILLE HENRY GOUNTY 911 COMMUNICATIONS 21803
VA  LIAMES CITY JAMES CITY EMERGENCY COMMUNICATIONS 2103
VA |LYNCHBURG CITY OF LYNCHBURG 218103
VA |NEWPORT NEWS (CITY OF) NEWPORT NEWS POLICE DEPARTMENT 2/503
VA  |NORFOLK (CITY OF) NORFQOLK CITY EMERGENCY SERVICES 21303
VA |PITTSYLVANIA PITTSYLVANIA COUNTY EMERGENCY COMMUNICATIONS 21583
VA |PORTSMOUTH CITY OF PORTSMOUTH 21203
VA  |RICHMOND (CITY OF) RICHMOND 3303
VA [SUFFOLK (CITY OF) CITY OF SUFFOLK POLICE DEPARTMENT 2103
VA |WASHINGTON (CITY OF BRISTOL) |BRISTOL 811 4/16/03
VA |vork ]voax COUNTY PUBLIC SAFETY COMMUNICATIONS 1130003

70

Total PSAPs Deployed

70
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